

24924



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 10 HANFORD/INL PROJECT OFFICE
309 Bradley Boulevard, Suite 115
Richland, Washington 99352

December 6, 2005

Nolan Jensen, FFA/CO Project Manager
U.S. Department of Energy
Idaho Operations Office
1955 Fremont Avenue, Mail Stop 1222
Idaho Falls, Idaho 83415

Re: EPA Approval of Request to Extend the Enforceable Milestone for Submitting the
Draft V-Tanks Remedial Design/Remedial Action Work Plan, Addendum 3 for
Phase 2 Treatment of V-Tank Contents (FMDP-RFDP-05-132)

Nolan
Dear Mr. Jensen,

In response to the above-referenced request to extend the date for submittal of the RD/RAWP Addendum milestone, the U.S. Environmental Protection Agency agrees to the proposed date of May 31, 2006. The milestone was originally identified in the Remedial Design/Remedial Action Scope of Work for the V-Tanks (TSF-09 and TSF-18, DOE/ID-1119, Revision 0, September 2004) and was previously extended based on good cause in March 2005 (DOE-ID letter of February 24, 2005, EPA letter of February 28, 2005, and DEQ letter of March 1, 2005).

Sincerely,

A handwritten signature in black ink, appearing to read "Nicholas Ceto".

Nicholas Ceto, Program Manager
INL Project Office

cc: Daryl Koch, DEQ
Matt Wilkening, EPA
Lisa Castanon, EPA