



Department of Energy

Idaho Operations Office
850 Energy Drive
Idaho Falls, Idaho 83401-1563

February 5, 1999

Mr. Wayne Pierre, Team Leader
Environmental Cleanup Office
U.S. Environmental Protection Agency
Region 10
1200 Sixth Avenue
Seattle, WA 98101

Mr. Dean Nygard, Chief, Remediation Bureau
Idaho Department of Health and Welfare
Division of Environmental Quality
Community Programs
1410 North Hilton
Boise, ID 83706

SUBJECT: Waste Area Group (WAG 10) Time Extension on the Draft Final RI/FS Workplan
– (OPE-ER-21-99)

Dear Mr. Pierre and Mr. Nygard:

In accordance with Section 8.16 and 8.17 of the INEEL Federal Facility Agreement and Consent Order (FFA/CO), DOE is hereby providing written notice for the extension of the draft final WAG 10 RI/FS workplan for twenty additional days. This extension is needed due to the complexity and length of the document under review and revision. With this extension, the draft final WAG 10 workplan and comment resolution are due to EPA and IDHW on March 31, 1999.

If you have any questions, please contact Patti Kroupa at 526-8419.

Sincerely,

A handwritten signature in cursive script, reading "Kathleen E. Hain".

Kathleen E. Hain, Manager
Environmental Restoration Program