



Department of Energy

Idaho Operations Office
850 Energy Drive
Idaho Falls, Idaho 83401-1563

June 29, 1999

Mr. Wayne Pierre, Team Leader
Environmental Cleanup Office
U.S. Environmental Protection Agency
Region 10
1200 Sixth Avenue
Seattle, WA 98101

Mr. Dean Nygard, Chief, Remediation Bureau
Idaho Department of Health and Welfare
Division of Environmental Quality
Community Programs
1410 North Hilton
Boise, ID 83706

SUBJECT: Request for Extension of the WAG 10-04 RI/FS Schedule and Addition of a New Operable Unit Titled WAG 10-08 – (OPE-ER-90-99)

Dear Mr. Pierre and Mr. Nygard:

This letter is to confirm the schedule that the program managers have agreed upon for WAG 10. The new enforceable deadline dates are listed below.

1. The enforceable milestone for the WAG 10-04 draft ROD is April 1, 2002.
2. The enforceable milestone for the WAG 10-08 draft ROD is October 29, 2004.

All other dates for deliverables are listed in the final WAG 10 workplan dated March 1999. We also concur with the addition of a new operable unit titled 10-08 that will handle the new site identification process and the sitewide cumulative groundwater assessment. At this time we also agree that the addition of a second operable unit 10-09 is not needed.

If you have any questions please call me at (208) 526-4392 or P. Kroupa at (208) 526-8419.

Sincerely,

A handwritten signature in cursive script that reads "Kathleen E. Hain".

Kathleen E. Hain, Manager
Environmental Restoration Program