



STATE OF IDAHO
DEPARTMENT OF
ENVIRONMENTAL QUALITY

1410 North Hilton • Boise, Idaho 83706-1255 • (208) 373-0502

Dirk Kempthorne, Governor
C. Stephen Allred, Director

July 24, 2002

Ms. Kathleen Hain, Manager
Environmental Restoration Program
U.S. Department of Energy
Idaho Operations Office
850 Energy Drive
Idaho Falls, Idaho 83401-1563

Subject: Request for extension of schedule for Operable Unit 10-08 for submittal of Draft Remedial Investigation and Feasibility Study (RI/FS) Report and Draft Record of Decision (ROD)

Dear Ms. Hain:

This letter is in response to your request of July 9, 2002 to extend the deadlines for submittals of the draft RI/FS and draft ROD for OU 10-08 (WAG 10). Per section 13.4 of the Federal Facility Agreement and Consent Order (FFA/CO), the Idaho Department of Environmental Quality (IDEQ) concurs with your request and that the rationale to extend the dates is reasonable.

The new milestone dates for the submission of OU 10-08 documents to IDEQ and the U.S. Environmental Protection Agency are:

- Draft RI/FS submittal date - March 2008
- Draft ROD submittal date - December 2008.

Please call if you have any questions regarding this letter.

Sincerely,

A handwritten signature in black ink, appearing to read "Dean J. Nygard".

Dean J. Nygard
Remediation Program Manager
Waste Management & Remediation Division

GW/jc

cc: Glen Nelson, DOE-ID
Mark Shaw, DOE-ID
Rick Poeton, EPA Region X
Wayne Pierre, EPA Region X
Daryl Koch, DEQ-WMRD
Gerry Winter, DEQ-Geosciences