


24431

**Agreement for Extension of Deadline for Submittal of
the Draft Remedial Investigation/Baseline Risk Assessment and Feasibility Study
for Waste Area Group 7, Operable Unit (OU) 7-13/14**


Because of the relationship of information from Waste Area Group 7, Operable Unit (OU) 7-10 to OU 7-13/14 and schedule dependencies, the timing of DOE's submittal of the Draft Remedial Investigation/Baseline Risk Assessment and Feasibility Study for OU 7-13/14 is integral to the mutual resolution of the pending dispute over deadlines for OU 7-10.

In light of what appears to be imminent resolution of the OU 7-10 dispute, the Parties to the 1991 Federal Facilities Agreement and Consent Order hereby agree to extend until April 30, 2002 the deadline for DOE's submittal of the Draft Remedial Investigation/Baseline Risk Assessment and Feasibility Study for Waste Area Group 7, Operable Unit (OU) 7-13/14.


Dated this 28th day of March, 2002.



C. Stephen Alfred, Director
State of Idaho Department of Environmental Quality



John Iani, Regional Administrator
U.S. Environmental Protection Agency, Region 10



Warren E. Bergholz, Jr., Acting Manager
U.S. Department of Energy Idaho Operations Office