

ARDC



Department of Energy

Idaho Operations Office
850 Energy Drive
Idaho Falls, Idaho 83401-1563

August 20, 2003

Mr. Wayne Pierre, Team Leader
Environmental Cleanup Office
U. S. Environmental Protection Agency
Region 10
1200 Sixth Avenue
Seattle, WA 98101

Mr. Dean Nygard, Site Remediation Manager
Idaho Department of Environmental Quality
Community Services
1410 N. Hilton
Boise, ID 83706

SUBJECT: Twenty-Day Extension Notification ~~for~~ Submittal of the Draft Final Addendum for the Construction Work Plan for the WAG 3 Staging, Storage, Sizing, and Treatment Facility - (EM-ER-03-207)

Dear Messrs. Pierre and Nygard:

This letter provides notification that DOE is extending the comment incorporation period for submittal of the Draft Final Addendum for the Construction Work Plan (CWP) for the WAG 3 Staging, Storage, Sizing, and Treatment Facility (SSSTF) by 20 days, per section 8.17 of the FFA/CO. As discussed on previous ICDF conference calls with IDEQ and EPA, this is an unusually complex and lengthy document. In addition, the necessary resources to address your comments are currently committed to activities associated with the start-up of the ICDF. With this 20-day extension, the Draft Final CWP will be submitted on September 9, 2003.

If you have questions regarding this notification, please call me at (208) 526-4392, or Kevin O'Neill at (208) 526-5455.

Sincerely,

A handwritten signature in cursive script that reads "Kathleen E. Hain".

Kathleen E. Hain, Lead
Environmental Restoration Program

cc: M. English, IDEQ
D. Koch, IDEQ