



Department of Energy  
Idaho Operations Office  
1955 Fremont Avenue  
Idaho Falls, Idaho 83401-1563

January 19, 2005

Nicholas Ceto, INEEL Project Manager  
EPA Region 10  
712 Swift Blvd., Suite 5  
Richland, WA 99352

Daryl F. Koch, Remediation Manager  
Waste Management and Remediation Division  
Idaho Department of Environmental Quality  
1410 North Hilton  
Boise, Idaho 83706-1255

SUBJECT: Completion of Enforceable Milestone to Complete Disposal of TSF-06 and TSF-26 Surface Soils for Waste Area Group 1, Operable Unit 1-10 - (FMDP-FFA/CO-05-103)

Dear Mr. Ceto and Mr. Koch:

We are pleased to report that the enforceable milestone: "Complete Disposal of Surface Soils Generated during the Remedial Actions at TSF-06 and TSF-26, February 2005" was completed on September 8, 2004. This enforceable milestone was established in the *OU 1-10 Remedial Design/Remedial Action Scope of Work*, DOE-ID-10723, February 2000.

Surface soil removal and disposal at TSF-06 and TSF-26 was done in accordance with the *Comprehensive Remedial Design/Remedial Action Work Plan for the Test Area North, Operable Unit 1-10, Group 1 Sites*, DOE-ID-10712. Post record of decision sampling was performed and soil removal initiated in calendar year 2000. Completion of the calendar year 2000 work was documented in the *TSF-06 and TSF-26 Calendar Year 2000 Sampling and Remediation Summary Report for WAG 1, OU 1-10*, INEEL/EXT-02-01135, October 2002.


Remaining surface soil removal and disposal was performed in calendar year 2003 and 2004. Agency prefinal inspections were performed on June 25, 2004 at TSF-06 and on September 8, 2004 with no significant issues or outstanding items identified. Disposal of surface soil was completed on April 9, 2004, for TSF-06, and on September 8, 2004, for TSF-26, as shown on the enclosed WAG 1 Waste Generation Summary forms. Also note that the volume of soil identified as disposed on the summary form for TSF-26 also includes the Group 3 soil excavated for removal of the PM-2A tanks.

Ceto, Koch

-2-

We appreciate the hard work your staff put in helping us to complete this work five months ahead of the enforceable date. If you have any questions regarding this letter, please contact me at 208-526-6442.

Sincerely,

A handwritten signature in black ink, appearing to read "R. Mark Shaw". The signature is written in a cursive, flowing style.

R. Mark Shaw, Waste Area Group Manager  
Facility and Material Disposition Project

Enclosures

cc: T. Livieratos, DEQ, 1410 N. Hilton, Boise, ID 83706  
M. Wilkening, EPA Region X, Idaho Ops Office, 1435 N. Orchard St., Boise, ID 83706