

1410 North Hilton • Boise, Idaho 83706-1255 • (208) 373-0502

Dirk Kempthome, Governor Toni Hardesty, Director

May 1, 2006

Mr. Nolan Jensen, FFA/CO Project Manager U.S. Department of Energy Idaho Operations Office 1955 Fremont Avenue MS-1222 Idaho Falls, Idaho 83415

RE:

Request to Eliminate the Remedial Design/Remedial Action Work Plan Addendum 3 for V-Tanks Phase 2 Treatment for Operable Unit 1-10, Waste Area Group 1 (FMDP-RFDP-06-037)

Dear Mr. Jensen:

The Idaho Department of Environmental Quality (DEQ) has received your April 19, 2006 letter stating the V-Tanks waste has been successfully treated. The confirmation samples indicate the treatment standards have been met and the waste can be disposed of at the Idaho CERCLA Disposal Facility (ICDF). As stated in DEQ's letter dated December 6, 2005, the extension for submittal of the Draft Design/Remedial Action Work Plan (RD/RA) was extended from December 31, 2005 to May 31, 2006. Based upon the results that have been provided, DEQ is in agreement that Phase 2 chemical oxidation treatment is not needed and that the RD/RA Addendum 3 for V-Tanks Phase 2 Treatment can be eliminated.

If you have any questions please contact Ted Livieratos at (208) 373-0217.

Large J. Hoch

Sincerely,

Daryl Koch

FFA/CO Project Manager

Waste Management and Remediation Division

DK/jc

cc:

Mark Shaw, DOE-ID

Matt Wilkening, EPA Region 10 Daryl Koch, DEQ-WMRD

Clyde Cody, DEQ-Technical Services

CERCLA Source File