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ABSTRACT 

Preparation of this Engineering Evaluation/Cost Analysis is consistent 
with the joint U.S. Department of Energy and U.S. Environmental Protection 
Agency Policy on Decommissioning of Department of Energy Facilities Under 
the Comprehensive Environmental Response, Compensation, and Liability Act, 
which establishes the Comprehensive Environmental Response, Compensation, 
and Liability Act non-time-critical removal action (NTCRA) process as an 
approach for decommissioning. This removal action is consistent with the 
remedial action objectives of the Final Record of Decision Test Reactor Area 
Operable Unit 2-13 or the Explanation of Significant Differences to the Record of 
Decision for Test Reactor Area Operable Unit 2-13. The removal action will 
place the facility in a final configuration that remains protective of human health 
and the environment. 

The purpose of this NTCRA process is to determine: 

• The final end state of the TRA-642 Engineering Test Reactor (ETR) 
reactor building abovegrade and belowgrade structure 

• The final disposition of the ETR vessel 

• The risks to human health and the environment associated with leaving 
contamination at the ETR Complex. 

The recommended removal action includes removing and disposing of the 
ETR vessel at the Idaho CERCLA Disposal Facility and demolishing the reactor 
building to ground surface. This is Alternative 3 of four alternatives considered 
in this evaluation. 
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EXECUTIVE SUMMARY 

This Engineering Evaluation/Cost Analysis (EE/CA) for decommissioning the Engineering 
Test Reactor (ETR) Complex has been prepared for public comment. The evaluation assists the 
U.S. Department of Energy Idaho Operations Office (DOE-ID) with identifying the most effective 
approach for the final decommissioning of the ETR vessel and remaining structures, whose missions 
have been completed. The process to accomplish this decommissioning and to determine the final end 
state is to perform a non-time-critical removal action (NTCRA). The approach satisfies environmental 
review requirements and provides for stakeholder involvement while providing a framework for selecting 
the decommissioning alternative. The approach also establishes an Administrative Record for 
documentation of the removal action. 

Development of this EE/CA has been performed in accordance with the Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA) (42 USC § 9601 et seq.), 
as amended by the “Superfund Amendments and Reauthorization Act of 1986” (Public Law 99-499), 
and in accordance with the “National Oil and Hazardous Substances Pollution Contingency Plan” 
(40 Code of Federal Regulations [CFR] 300). Although decommissioning of the ETR Complex was not 
specifically addressed in the Final Record of Decision Test Reactor Area Operable Unit 2-13 
(DOE-ID 1997) or the Explanation of Significant Differences to the Record of Decision for Test Reactor 
Area Operable Unit 2-13 (DOE-ID 2000), this removal action is consistent with the remedial action 
objectives of the Record of Decision and supports the overall remediation goals established through the 
Federal Facility Agreement and Consent Order (DOE-ID 1991) process for Waste Area Group 2. Waste 
Area Group 2 is located at the Reactor Technology Complex (RTC) within the Idaho National Laboratory 
(INL), formerly known as the Test Reactor Area (TRA) and Idaho National Engineering and 
Environmental Laboratory, respectively. The removal action will place the facility in a final configuration 
that remains protective of human health and the environment. Preparation of this EE/CA is consistent 
with the joint U.S. Department of Energy (DOE) and U.S. Environmental Protection Agency (EPA) 
Policy on Decommissioning of Department of Energy Facilities Under the Comprehensive Environmental 
Response, Compensation, and Liability Act (DOE and EPA 1995), which establishes the CERCLA 
NTCRA process as an approach for decommissioning. 

Deactivation of the ETR Complex was initiated in December 1981. The fuel in the ETR, as well as 
irradiated fuel in the ETR storage canal, was removed and shipped to the Idaho Nuclear Technology and 
Engineering Center for storage. 

The scope of this EE/CA is the final end state of the ETR Complex and final disposal site for the 
ETR vessel. A continuation of the deactivation activities that were begun in 1981 are proceeding in 
advance of the NTCRA Action Memorandum and are not included in the scope of the NTCRA. These 
initial activities involve removal of some piping and equipment, and routine waste management practices 
such as removal of lead, polychlorinated biphenyls, and asbestos. In addition, some demolition of support 
buildings and structures is proceeding in advance of the NTCRA. It is important to understand that a 
substantial amount of work will have been completed under this phase, prior to finalization of this 
EE/CA. Therefore, the purpose of the NTCRA process is to determine: 

• The final end state of the TRA-642 ETR reactor building abovegrade and belowgrade structure 

• The final disposition of the ETR vessel 

• The risks to human health and the environment associated with leaving contamination at the ETR 
Complex. 
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Four alternatives are under consideration for the ETR Complex NTCRA: 

• Alternative 1, the no action alternative, is included for completeness and comparative purposes. 
However, the alternative only defers taking further action at the ETR Complex to a future date and 
does not address the potential for adverse threat to human health and the potential threat of release 
of hazardous substances to the environment. It is not recommended for these reasons. 

• Alternative 2 grouts the ETR vessel in place. Because this alternative does not meet the threshold 
criteria for protectiveness of human health, it cannot be recommended. 

Only Alternatives 3 and 4 were evaluated to determine the recommended alternative. 

• Alternative 3 removes the ETR vessel and demolishes the reactor building to ground surface. The 
ETR vessel would be disposed of at an on-Site disposal facility (Idaho CERCLA Disposal Facility 
or Radioactive Waste Management Complex). This alternative meets the remedial action objectives 
established in the Operable Unit 2-13 Record of Decision. Alternative 3 provides the most 
protection for the worker and costs less. 

• Alternative 4 also removes the ETR vessel, demolishes the reactor building to ground surface and 
meets the remedial action objectives; however, the ETR vessel would be disposed of at the Nevada 
Test Site. Compared to Alternative 3, Alternative 4 has greater risk for the worker and costs more. 

The recommended removal action alternative is Alternative 3 which includes removal and disposal 
of the ETR vessel at the Idaho CERCLA Disposal Facility. The reactor building would be demolished to 
ground surface and structures and systems below ground surface, consisting of inert materials such as 
piping, structural metal, and utility systems, would be abandoned in place. Residual radioactive materials 
in the ETR Complex remaining after decommissioning activities are completed would remain in place 
and would be managed under the Sitewide Institutional Control Program. Reactor building void spaces 
would be backfilled as practicable, including the void left by removal of the ETR vessel. Backfill would 
consist of grout, as necessary, inert demolition waste from the abovegrade structures, and clean backfill 
materials. The vessel would be grouted to stabilize the internal reactor components during transportation 
and meet required Idaho CERCLA Disposal Facility Waste Acceptance Criteria for reducing void space 
to prevent subsidence. 

This EE/CA will become part of the INL Administrative Record. Documentation supporting this 
EE/CA, such as the Engineering Design Files, will also be included in the Administrative Record. The 
INL Administrative Record is on the Internet at http://ar.inel.gov/ and is available to the public at the 
following locations: 

Albertsons Library INL Technical Library 
Boise State University DOE Public Reading Room 
1910 University Drive 1776 Science Center Drive 
Boise, ID 83725 Idaho Falls, ID 83415 
(208) 426-1625 (208) 526-1185 
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Engineering Evaluation/Cost Analysis for 
Decommissioning of the 

Engineering Test Reactor Complex 
1. INTRODUCTION 

This Engineering Evaluation/Cost Analysis (EE/CA) has been prepared in accordance with 
Section 300.415(b)(4)(i), “Removal Action,” of the “National Oil and Hazardous Substances Pollution 
Contingency Plan” (40 Code of Federal Regulations [CFR] 300) and assists the U.S. Department of 
Energy Idaho Operations Office (DOE-ID) with identifying the most effective alternative for 
decommissioning the Engineering Test Reactor (ETR) Complex, whose mission is now completed. The 
ETR vessel is located in the Reactor Technology Complex (RTC), formerly Test Rector Area, TRA-642 
reactor building. The process to accomplish this decommissioning and to determine the end state of the 
ETR Complex and final disposal site for the ETR vessel is to perform a non-time-critical removal action 
(NTCRA). It is intended to satisfy environmental review requirements while providing a framework for 
selecting the decommissioning end states and satisfying Administrative Record requirements for 
documentation of the removal action. This EE/CA identifies the objectives of the removal action and 
analyzes the effectiveness, implementability, and estimated cost of the proposed action to satisfy these 
objectives. Following the issuance of this EE/CA for public comment and consideration of comments 
received during the public review period, an Action Memorandum documenting the selected alternative 
will be issued to the Administrative Record by DOE-ID with concurrence from the Idaho Department of 
Environmental Quality (DEQ) and U.S. Environmental Protection Agency (EPA). 

This action is consistent with the joint U.S. Department of Energy (DOE) and EPA Policy on 
Decommissioning of Department of Energy Facilities Under the Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA) (DOE and EPA 1995), which establishes the 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) NTCRA 
process as an approach for decommissioning. The policy states, in part: 

Although the full range of CERCLA response actions may be applicable to 
decommissioning activities, non-time critical removal actions should be used for 
decommissioning, consistent with this Policy. The alternative approaches available to 
conduct decommissioning projects typically are clear and very limited. This often will 
eliminate the need for the more thorough analysis of alternatives required for remedial 
actions. Non-time critical removal action requirements provide greater flexibility to 
develop decommissioning plans that are appropriate for the circumstances presented. 
Statutory time and dollar limits on removal actions do not apply to removal actions 
conducted by DOE, which increases the scope of projects that may be addressed by DOE 
removal action. Most importantly, non-time critical removal actions usually will provide 
benefits to worker safety, public health, and the environment more rapidly and cost-
effectively than remedial actions. For these reasons, DOE may exercise removal action 
authority to conduct decommissioning whenever such action is authorized by CERCLA, 
the NCP, and Executive Order 12580. 

Performance of this removal action will place the facilities in a configuration that is protective of 
human health and the environment. Without decommissioning of the ETR Complex, a potential threat 
of release of hazardous substances exists, and, without action, adverse threats to human health and the 
environment eventually could occur. As the lead agency, DOE has determined that a removal action is 
an appropriate means to accomplish the final end state and achieve environmental review requirements. 
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Both the DEQ and the EPA concur that a NTCRA is warranted to place the ETR Complex in a final 
configuration that is protective of human health and the environment. 

1.1 Scope and Purpose of the ETR Complex EE/CA 

The scope of this EE/CA is the final end state of the ETR Complex and final disposal site for the 
ETR vessel. Deactivation activities that were begun in 1981 and are continuing in advance of the NTCRA 
Action Memorandum are not included in the scope of the NTCRA. These deactivation activities involve 
removal of piping and equipment, and routine waste management practices such as removal of lead, 
polychlorinated biphenyls (PCBs) and asbestos. In addition, some demolition of support buildings and 
structures has been completed. 

It is important to understand that a substantial amount of work will have been completed under the 
deactivation activities phase prior to finalization of this EE/CA. Deactivation and demolition activities are 
ongoing as this EE/CA is being prepared; material and contamination estimates used in this EE/CA were 
generally estimates of what was in the ETR Complex prior to starting these activities. Much of the 
materials and contamination may be removed during this initial phase but were included in the EE/CA 
risk evaluations to ensure a conservative approach was taken for determining risk to human health, 
groundwater, and the environment for the proposed end-state alternatives evaluated in this EE/CA. 
Therefore, the purpose of the NTCRA process is to determine: 

• The final end state of the TRA-642 ETR reactor building abovegrade and belowgrade structure 

• The final disposition of the ETR vessel 

• The risks to human health and the environment associated with leaving contamination at the ETR 
Complex. 
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2. SITE CHARACTERIZATION 

This section provides summary background information and a description of the ETR Complex. 
This section identifies previous and ongoing closure and cleanup activities, including a description of the 
buildings and structures that are addressed in this EE/CA and additional information relevant to the scope 
of this EE/CA. This section also provides a summary of the radiological and nonradiological 
characterization of the ETR Complex. 

2.1 Site Description and Background 

2.1.1 Idaho National Laboratory Site and Idaho Cleanup Project 

The Idaho National Laboratory (INL) Site, managed by DOE, is located 51 km (32 mi) west of 
Idaho Falls, Idaho. The INL Site occupies 2,305 km2 (890 mi2) of the northeastern portion of the Eastern 
Snake River Plain. In 1949, the U.S. Atomic Energy Commission established the INL Site, which was 
called the National Reactor Testing Station at that time. Its purpose was to conduct nuclear energy 
research and related activities. It was redesignated the Idaho National Engineering Laboratory in 1974 
and then the Idaho National Engineering and Environmental Laboratory in 1997. In 2005, to better focus 
the laboratory’s missions, DOE established the Idaho Cleanup Project (ICP) to bring the environmental 
management mission to completion and redesignated the site as the INL to better reflect the laboratory’s 
new research directions. 

DOE-ID controls all land within the INL Site. Public access is restricted to public highways, 
sponsored tours, special-use permits, and the Experimental Breeder Reactor I National Historic 
Landmark. In addition, DOE-ID is cognizant of the Shoshone-Bannock tribal members’ need for access to 
areas on the INL Site for cultural and religious purposes. 

The INL Site is located primarily in Butte County; however, it also occupies portions of Bingham, 
Bonneville, Clark, and Jefferson counties. The 2000 census indicated the following populations for cities 
in the region: Idaho Falls–50,730; Pocatello–51,466; Blackfoot–10,419; Arco–1,026; and Atomic City–
25. 

Surface water flows on the INL Site consist mainly of three streams draining intermountain valleys 
to the north and northwest of the INL Site: (1) the Big Lost River, (2) the Little Lost River, and (3) Birch 
Creek. All of the channels terminate on the INL Site. Flows from Birch Creek and the Little Lost River 
seldom reach the INL Site because of irrigation withdrawals upstream. The Big Lost River and Birch 
Creek may flow onto the INL Site before the irrigation season or during high-water years, but the terminal 
reaches are usually dry. In those few wetter years when the Big Lost River carries water to the end of its 
channel, the water sinks into the ground.  

The physical characteristics, climate, flora and fauna, demography, and cultural resources of 
the INL Site and RTC area are further described in the Final Record of Decision for TRA Operable 
Unit (OU) 2-13 (DOE-ID 1997). 

2.1.2 Reactor Technology Complex Area 

The RTC is shown in Figure 2-1 and has served to house high-neutron-flux nuclear reactors and to 
test the effect of irradiation upon materials, fuels, and equipment. The complex was established in the 
early 1950s with the development of the Materials Testing Reactor (which is located in the TRA-603 
building). Two other major reactors followed: the ETR, which is located in the TRA-642 building, and 
the Advanced Test Reactor, which is located in TRA-670. Removal of the fuel rods from Materials 
Testing Reactor and ETR began soon after reactor operations ceased, in 1970 and 1981, respectively. 
Only the Advanced Test Reactor is currently operational. 
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Figure 2-1. Map of the Idaho National Laboratory Site showing the location of the Reactor Technology 
Complex and other major facilities. 

2.1.3 Engineering Test Reactor Complex 

The scope of this EE/CA includes an evaluation of the risks to human health and the environment 
if contamination is left in place at the ETR Complex to determine the appropriate final end state of the 
complex. This section describes the buildings and structures where radionuclides and nonradiological 
constituents included in the contaminant source terms used in the risk evaluations reside. This section also 
includes some operational history and history of past deactivation and decommissioning activities that 
have taken place associated with those ETR Complex buildings and structures. Many of the aboveground 
structures have already been demolished; this EE/CA evaluates contaminants that may exist in the 
belowground structures. 

The ETR Complex (Figure 2-2) first became operational in 1957. At the time it entered service, it 
was the largest, most advanced nuclear fuels and materials test reactor in the United States at 175 MWth 
(megawatt thermal). After initial testing of the reactor, full power operation was achieved in 1958. In 
1972, a decision was made to have the ETR support the DOE’s breeder reactor safety program. 
Conversion of the reactor for this purpose started in May 1973. The new assignment focused on safety 
programs relating to reactor fuel, core design, and operation for the liquid metal fast-breeder reactor 
program. Figure 2-2 shows the locations of buildings and structures composing the ETR Complex. 
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Figure 2-2. Map of the Reactor Technology Complex with the Engineering Test Reactor Complex highlighted. 
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Deactivation of the ETR Complex was initiated in December 1981. The neutron startup source was 
removed. Radioactive water was drained from the ETR vessel, primary coolant system (PCS), water loop 
experiment piping and vessels, both canal sections, degassing tank and associated piping, and resin tanks. 
Other water systems were drained, including the secondary coolant water (including heat exchangers), 
utility water, the two demineralized water systems (low and high pressure), and water in heating and 
cooling units. The fuel in the ETR, as well as irradiated fuel in the ETR storage canal, was removed and 
shipped to the Idaho Nuclear Technology and Engineering Center for storage. 

2.1.3.1 Engineering Test Reactor Building. The ETR reactor building (TRA-642) has four 
levels, as shown in Figure 2-3. The main hall, which comprises the abovegrade portions (Figure 2-4) of 
the building, provides access to the uppermost section of the ETR vessel and the top of the ETR storage 
canal. The three underground levels are comprised of the console level and pipe tunnel, the basement with 
the experiment cubicles and a subpile room, and a lowermost level containing the control rod access 
room. The main features of radiological concern for this EE/CA in the reactor building are the ETR 
vessel, experimental cubicles, and warm and hot waste tanks and vaults.  

Rod access room 
Sub-pile room 

Pipe tunnel 

Basement 

Console 
level 

 
Figure 2-3. Cutaway rendering of the Engineering Test Reactor building (TRA-642) looking north. 



 

 2-5

 
Figure 2-4. Main reactor room with the biological shield shown covering the ETR vessel. 

This EE/CA evaluates the end state of the reactor building including human health and 
environmental risk associated with radiological and nonradiological constituents. The reactor building, 
including all three underground levels, will essentially be intact at the end of the deactivation activities 
and the beginning of the NTCRA action phase of decommissioning. Much, if not all, of the regulated 
hazardous wastes will be removed prior to the NTCRA. As is detailed in later sections of this EE/CA, 
99.999% of the radiological inventory of the ETR Complex resides in the ETR vessel; the remaining 
radiological constituents are located on surfaces and in pipes associated with the complex buildings 
and structures. 

2.1.3.2 ETR Vessel. The ETR vessel is a multidiameter, cylindrical vessel approximately 36 ft in 
height and 12 ft in diameter at the top, reducing down to 7 ft in diameter at the bottom (Figure 2-5). As 
stated above, all fuel has been removed from the ETR vessel. Major internal components remaining in the 
vessel include the control rod guide tubes, control rod sections, aluminum and beryllium reflector, grid 
plate, and four in-pile tubes. The vessel also contains miscellaneous fillers, adapters, and plugs. The ETR 
vessel with the internal components weighs approximately 82 tons. 
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Figure 2-5. Engineering Test Reactor vessel installation in 1956. 

2.1.3.3 Experiment Cubicles. The basement is subdivided into a number of cubicles. Cubicle 
walls and the wall surrounding the ETR vessel are high-density concrete (e.g., contains magnetite). Other 
walls are standard concrete. The cubicles themselves had various pipes, tanks, and instruments to support 
the various experiments. Figure 2-6 shows the basement floor plan of the TRA-642 reactor building, the 
experimental cubicles, and warm and hot waste pits. The deactivation activities removed lead (over 
735,000 lb), asbestos, and contaminated piping from the cubicles walls and shielded piping runs. 
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Figure 2-6. Basement floor plan of the TRA-642 reactor building showing the experiment cubicles. 
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2.1.3.4 Warm and Hot Waste Pits. Two unlined pits were built below the basement floor of the 
ETR reactor building. One of these, referred to as the hot waste pit, houses a 1,000-gal cold waste tank 
and a 500-gal hot waste tank. The hot waste tank was removed in 2005 as part of a Voluntary Consent 
Order (VCO) (DEQ 2000) closure. The other unlined pit, referred to as the warm waste pit, holds a 
5,000-gal warm waste tank. These pits are located just inside the north wall of the reactor building. The 
remaining warm and cold waste tanks will be drained of any residual liquids and grouted in place. 

2.1.3.5 Engineering Test Reactor Compressor Building (TRA-643). The TRA-643 building 
was the compressor building that housed the equipment used to supply large quantities of heated, 
hydrocarbon-free air to various experiments. The building contained a process control room that was used 
to control plant services to the reactor and the sample laboratory that was used to conduct chemistry 
samples on the reactor primary and secondary coolant systems. The building also contained a storage area 
for experiment spare parts, handling tools, and lifting fixtures. 

TRA-643 was demolished during the continuing deactivation phase. Hazardous wastes and 
asbestos were removed and disposed of prior to demolition. 

2.1.3.6 Engineering Test Reactor Heat Exchanger Building (TRA-644). The ETR heat 
exchanger building (TRA-644) was adjacent to and east of the reactor building and south of the 
compressor building. The building included (1) a main room and lower level, (2) a demineralizer wing 
(valve room and tank room), (3) a degassing tank room, (4) a cubicle-exhaust booster blower room, and 
(5) a secondary pipe pit. The primary function of the heat exchanger building main room was to house the 
12 primary coolant/secondary coolant system heat exchangers and associated piping. 

TRA-644 was demolished to below ground surface during the continuing deactivation phase. 
Hazardous wastes and asbestos were removed and disposed of prior to demolition. The heat exchangers, 
including most of the associated secondary and primary coolant piping, were removed and disposed of 
prior to demolition. The secondary pump pit was backfilled with clean fill. Only small amounts of mostly 
fixed contamination remained on building surfaces prior to demolition. This source term, as well as all 
remaining source terms after demolition was complete, was included in the risk evaluation. 

2.1.3.7 Other Engineering Test Reactor Complex Structures. Several smaller ancillary 
structures at the ETR Complex supported reactor operations. These structures are comprised of the 
following: 

• TRA-648—Electrical Building: The TRA-648 electrical building housed the major electrical 
equipment for the ETR facility. Equipment remaining in the building includes switchgear, 
Emergency Diesel Generator No. 1, five motor-generator units, and a battery bank. 

This building has had the hazardous wastes and asbestos removed during the deactivation 
activities. The basement areas of TRA-648 contain a cable vault that contained electrical cables and 
components and a fan room that housed the large blowers that provided ventilation. Small areas of 
loose and fixed contamination remain in the basement areas of TRA-648. The building is being 
used as a tool storage area and will be demolished either prior to or during the NTCRA. 

• TRA-706—Delay Tank Vault and Delay Tanks: This underground vault, located to the northeast of 
the TRA-643 compressor building, houses the delay tanks. The delay tanks are baffled tanks that 
were used to delay exhaust flow, allowing for the radioactive decay of short-lived radionuclides in 
the exhaust air. The tanks are 20 ft below ground surface and contain low levels of radiological 
constituents. 
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The radiological source term for these tanks has been included in the risk evaluations, and the end 
states of these tanks will be determined through this EE/CA process. 

• General Electric Experimental Loop (GEEL) Pipe Tunnel: The GEEL tunnel extends northeast 
from the reactor core. This tunnel was installed to allow ducts from the GEEL to exit the reactor 
building. The tunnel begins beneath the reactor building basement floor, runs under the annulus gas 
system cubicle, then underground north and east of the reactor building, and ends at the delay 
tanks. Hazardous wastes and asbestos have been removed from the GEEL tunnel. The final end 
state of the GEEL, including radiological constituents, will be determined through this EE/CA 
process. 

• TRA-704, TRA-705, and TRA-755 Filter Pits: The filter pits contained large air filters that filtered 
the air in the exhaust systems from ETR-642 cubicles prior to it being exhausted from the ETR 
stack. The filters have been removed and disposed of and the unlined concrete vaults will be 
demolished to below grade and backfilled. 

2.2 Previous Closure/Cleanup Activities at the 
Engineering Test Reactor Complex 

2.2.1 Comprehensive Environmental Response, Compensation, and Liability Act 
Activities at the Reactor Technology Complex 

The CERCLA Final Record of Decision for TRA OU 2-13 (DOE-ID 1997) and Explanation of 
Significant Differences to the Record of Decision for Test Reactor Area Operable Unit 2-13 
(DOE-ID 2000) selected a remedy for the cleanup of identified contaminated soil at the RTC. Remedies 
also were selected for the warm waste pond, perched water system, chemical waste pond, and sewage 
leach pond. Remedial actions specified by the Record of Decision (ROD) (DOE-ID 1997) have been 
completed at Waste Area Group 2 and, as required under CERCLA (42 United States Code [USC] § 9601 
et seq.) whenever contamination is left in place, institutional controls have been implemented for residual 
contaminants left in place at concentrations that would not allow for unrestricted use or access. Fifteen 
sites were found to require institutional controls to ensure adequate protection of human health and the 
environment. The Explanation of Significant Differences (DOE-ID 2000) discusses implementation, 
maintenance, and monitoring of institutional controls at each RTC site in detail. 

Groundwater monitoring under CERCLA has been ongoing at the RTC in accordance with 
the requirements of the OU 2-12 and OU 2-13 RODs (DOE-ID 1992, 1997). On October 7, 1991, the 
EPA designated the Snake River Plain Aquifer (SRPA) a sole-source aquifer under the Safe Drinking 
Water Act (42 USC § 300f et seq.). Although the SRPA and perched water beneath the RTC are listed as 
No Further Action sites, they are monitored extensively, because changes in these sites could be 
indicative of the effectiveness of the remedies in place at the OU 2-13 sites or could indicate 
the occurrence of a new release. 

2.2.2 Voluntary Consent Order Activities 

The VCO Program was responsible for characterizing many of the support systems associated 
with the ETR that may have included Resource Conservation and Recovery Act (RCRA) (42 USC § 6901 
et seq.) hazardous wastes. These included the waste systems (hot, warm, and cold), the ETR vessel, the 
PCS, the experimental water loop systems, the water makeup system for the M3/P7 experimental loops, 
the Sodium Loop Safety Facility helium cooling system, the experimental air system, the GEEL system, 
and the diesel generator system. All these systems were either characterized in accordance with 
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Hazardous Waste Management Act (HWMA) (Idaho Code § 39-4401 et seq.) and RCRA regulations or 
verified as empty process/product tanks. The hot waste storage tank associated with the hot waste system 
was found to contain hazardous solids and has subsequently undergone HWMA/RCRA closure. The hot 
waste storage tank and a lead shield wall that was surrounding the tank were removed. All solids that had 
accumulated in the hot sump pit vault also were removed and the vault was put back into service to 
manage nonhazardous water infiltration. 

The filling, storage, and remelt charging facility included a number of small tanks and ancillary 
piping that contained sodium and sodium-potassium alloy, both of which exhibited a reactive 
characteristic This charging facility has been HMWA/RCRA closed. 

The secondary pipe pit sump (TRA-644-48) was characterized as nonhazardous per RCRA 
regulations; however, the sump was identified as a potential release source of 40 CFR 261, 
Appendix VIII, constituents to the environment. The secondary pipe pit sump residuals have been 
accounted for in the ETR source term inventories included in Section 2.3.1. Including this secondary pipe 
pit in this EE/CA satisfies the need for preparing and submitting this as a potential new release site under 
the Federal Facility Agreement and Consent Order. 

An ion exchange vessel and associated ancillary piping from the P-7 experimental water loop 
system were found to contain hazardous waste and have subsequently undergone HWMA/RCRA closure. 
The rod drive’s access room sump was found to contain hazardous solids, which have been removed 
and appropriately dispositioned. Seven of the filters associated with the GEEL system were removed 
and managed as hazardous waste, because lead was a material of construction and the fact that four of 
the filter units still contained silver-impregnated filter media. 

2.2.3 Deactivation Activities 

Deactivation activities are proceeding in advance of the NTCRA Action Memorandum and are not 
included in the scope of the NTCRA. In addition to the deactivation activities, utility isolations and 
demolition of buildings and support structures (with the exception of the TRA-642 reactor building) is 
ongoing. Prior to demolition of these structures, the following will have been performed: 

1. Hazardous Waste Removal: Hazardous waste—such as acidic or caustic material, mercury vapor 
lamps and fluorescent bulbs, lead shielding, circuit boards containing lead and/or silver soldering, 
and waste regulated under the Toxic Substances Control Act (TSCA) (15 USC § 2601 et seq.) such 
as PCB articles and equipment (e.g., transformers, capacitors, and fluorescent lighting ballasts 
might contain PCBs)—is removed and disposed of. Other hazardous and toxic waste may 
be removed during deactivation activities, as discovered during performance of these activities. 

2. Asbestos Abatement Activities: Deactivation activities also include removal of friable asbestos 
that might be found in pipe and tank/vessel insulation, fire doors, transite panels, and other 
potential asbestos-containing material, as required under 40 CFR 61.145, “Standard for 
Demolition and Renovation.” 

3. Removal of Other Support Systems and Components from the ETR Complex: These activities 
include draining or emptying systems containing liquids and removing electrical cabinets, 
hoods, sinks, mixing tanks, and counters. These activities also include deenergizing and isolating 
utilities and reconfiguring those systems (as necessary) to support continuing RTC operations. 
In addition, chlorofluorocarbons used as refrigerants will be removed in accordance with the 
requirements of Section 609 of the Clean Air Act (42 USC § 7401 et seq., as amended). 
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2.3 Extent of Contamination and Remaining Inventories 

In the current state, the ETR Complex contains a variety of radiological and chemical contaminants 
of concern (COCs). These COCs are derived from the activation or transmutation of irradiated metals, 
equipment and piping contaminated with activation and fission products, heavy metals present in 
structural alloys or used for radiological shielding, and metals used as electrical or thermal conductors and 
in switches. The locations and estimated total quantities of COCs remaining at the ETR Complex are 
discussed in the following sections. Estimates provided for the radiological and nonradiological 
constituents are a “snapshot” of the inventories prior to the deactivation activities (described in 
Section 2.2.3). Although these activities will reduce the inventories of both of these types of materials, the 
total inventory amount is used to ensure that the risk evaluation is conservative and bounds the residual 
contamination remaining after the ETR Complex decommissioning is complete. 

2.3.1 Estimated Remaining Engineering Test Reactor Complex 
Radionuclide Inventory 

Several Engineering Design Files (EDFs) document the estimated remaining radionuclide 
source-term data throughout the ETR Complex. These EDFs are as follows: 

• EDF-6133, “ETR Reactor Vessel Source Term and External Dose Rates” 

• EDF-6138, “Radiological Characterization of the ETR Complex External Surfaces” 

• EDF-6291, “Radiological Characterization of the Engineering Test Reactor (ETR) Complex 
Internal Surfaces” 

• EDF-6304, “ETR Complex Activity vs. Depth” 

• EDF-6958, “Engineering Test Reactor Radionuclides and Radionuclide Relative Ratios” 

• EDF-7222, “ETR Beryllium Reflector and Vessel Transuranic Inventories.” 

This EE/CA will become part of the INL Administrative Record. Documentation supporting this 
EE/CA, such as the above EDFs, will also be included in the Administrative Record. 

The source term of the ETR vessel and components was calculated in EDF-6133 using the 
MicroShield Model Version 6.10, based on dose measurements taken in July 2005 at seven areas within 
the ETR vessel and on internal surface contamination survey results presented in EDF-6291. Relative 
ratios of radionuclides in activated metals were estimated based upon ORIGEN2 model simulations of the 
operation of the ETR, as described in EDF-6958. 

The radiological characterization of the external surfaces in the TRA-642, TRA-643, and TRA-644 
areas is based upon smear samples collected in July 2005, as described in EDF-6138. The samples were 
collected from exposed areas throughout the buildings and structures. 

The radiological characterization of the ETR Complex’s internal surfaces (the surfaces inside 
piping, equipment, tanks, and the ETR vessel) and a source term for these surfaces are described in 
EDF-6291. The source-term calculations were based on radiological surveys performed throughout these 
three buildings on the primary coolant and waste drain piping, and a sample consisting of activated 
corrosion products collected in September 2005 from the PCS at a heat exchanger low-point drain. The 
characterization is based upon the following conservative assumptions: (1) the relative ratios between the 
radionuclides are the same on the internal surfaces as they are in the scale that was sampled and (2) the 
contamination is uniformly distributed throughout these contaminated systems. 
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The estimated radionuclide source-term inventory from the TRA-648 building and the inventory 
from the filter vaults associated with the ETR exhaust air system (TRA-704, TRA-705, and TRA-706) 
are described in EDF-6304. The source-term data used in the calculations were derived from data in 
EDF-6958, EDF-6133, EDF-6138, and EDF-6291. Table 2-1 provides a summary of the total estimated 
radionuclide inventory for the entire ETR Complex. Of the approximately 59,000 total Curies present in 
the entire ETR Complex, fewer than 2 Ci are dispersed throughout the buildings and structures, and the 
remainder is contained in the reactor vessel. This residual inventory is found primarily within internal 
piping surfaces from nickel-63 contamination. However, minor fractions of the residual inventory are 
ubiquitous on external surfaces throughout the belowgrade components of the ETR Complex. Most of the 
remaining 2 Ci is being removed with the ongoing deactivation activities. An estimate of remaining 
nonreactor radioactive nuclides remaining at the end of the deactivation activities would be less than 
one-tenth (0.1) of a Curie. At the end of institutional controls in the year 2095, this 0.1 Ci would decay to 
about 0.008 Ci of mostly Ni-63. By comparison, the natural radioactivity in soil is roughly 14 pCi/g 
(mainly from potassium, thorium, and radium).  

Table 2-1. Estimated total inventory of radionuclides in the Engineering Test Reactor Complex (in Ci). 
ETR Complex Surfaces 

ETR 
Vessel 

Inventory 
Total ETR 

Internal Inventory 

ETR Vessel 
Portion of ETR 

Internal Inventory 
External 

Inventory 
Vaults/Tanks 

Inventory 

Nuclide 
EDF-6133 

(Ci) 
EDF-6291 

(Ci) 
EDF-6291 

(Ci) 
EDF-6138

(Ci) 
EDF-6304 

(Ci) 

ETR Complex 
Total 

Inventory 
(Ci) 

Ac-227 1.01E-06 —a — — — 1.01E-06 
Ag-108m 2.42E-01 — — 1.17E-04 — 2.42E-01 
Ag-110m 7.40E-11 — — — — 7.40E-11 
Am-241 1.82E-01 1.38E-04 1.68E-06 — 1.44E-05 1.82E-01 
Am-243 2.76E-03 — — — — 2.76E-03 
Be-10 3.73E-01 — — — — 3.73E-01 
C-14 1.33E+01 2.22E-04 2.69E-06 4.84E-04 — 1.33E+01 
Ce-144 2.26E-09 — — — — 2.26E-09 
Cl-36 1.26E-01 — — — — 1.26E-01 
Cm-243 5.04E-04 — — — — 5.04E-04 
Cm-244 3.20E-01 — — — — 3.20E-01 
Cm-245 6.05E-05 — — — — 6.05E-05 
Cm-246 6.68E-05 — — — — 6.68E-05 
Cm-247 4.71E-10 — — — — 4.71E-10 
Cm-248 8.45E-09 — — — — 8.45E-09 
Co-60 1.97E+03 4.03E-01 4.88E-03 7.56E-03 8.69E-04 1.97E+03 
Cs-134 2.95E-03 — — — — 2.95E-03 
Cs-137 2.71E+00 2.88E-03 3.49E-05 4.10E-02 7.51E-03 2.76E+00 
Eu-152 1.82E-01 — — — — 1.82E-01 
Eu-154 1.05E+00 — — — — 1.05E+00 
Fe-55 6.63E-03 5.47E-01 6.63E-03 — — 5.47E-01 
H-3 3.29E+04 — — — — 3.29E+04 
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ETR Complex Surfaces 
ETR 

Vessel 
Inventory 

Total ETR 
Internal Inventory 

ETR Vessel 
Portion of ETR 

Internal Inventory 
External 

Inventory 
Vaults/Tanks 

Inventory 

Nuclide 
EDF-6133 

(Ci) 
EDF-6291 

(Ci) 
EDF-6291 

(Ci) 
EDF-6138

(Ci) 
EDF-6304 

(Ci) 

ETR Complex 
Total 

Inventory 
(Ci) 

I-129 4.24E-06 — — 2.40E-05 — 2.82E-05 
Mn-54 3.21E-06 — — — — 3.21E-06 
Nb-94 4.83E+00 — — — — 4.83E+00 
Ni-59 1.32E+02 1.03E-02 1.25E-04 — — 1.32E+02 
Ni-63 2.42E+04 9.82E-01 1.19E-02 4.62E-03 — 2.42E+04 
Np-237 2.15E-06 — — 4.98E-07 — 2.65E-06 
Pa-231 1.48E-06 — — — — 1.48E-06 
Pb-210 6.89E-11 — — — — 6.89E-11 
Pu-238 8.36E-02 1.59E-04 1.93E-06 6.24E-06 3.60E-06 8.38E-02 
Pu-239 1.82E-02 2.47E-04 2.99E-06 7.90E-06 2.97E-05 1.85E-02 
Pu-240 2.23E-02 — — — — 2.23E-02 
Pu-241 1.82E+00 — — — 4.18E-04 1.82E+00 
Pu-242 2.84E-04 — — — — 2.84E-04 
Pu-244 2.67E-10 — — — — 2.67E-10 
Ra-226 1.11E-10 — — — — 1.11E-10 
Ru-106 3.13E-07 — — — — 3.13E-07 
Sb-125 6.60E-03 — — — — 6.60E-03 
Sr-90 8.45E-01 2.70E-03 3.27E-05 2.92E-03 5.21E-04 8.51E-01 
Tc-99 6.34E-03 — — 3.70E-05 — 6.38E-03 
Th-228 1.79E-04 — — — — 1.79E-04 
Th-229 1.20E-06 — — — — 1.20E-06 
Th-230 1.17E-08 — — — — 1.17E-08 
Th-232 2.05E-06 — — — — 2.05E-06 
U-232 1.73E-04 — — — — 1.73E-04 
U-233 3.41E-04 2.42E-05 2.94E-07 4.98E-07 1.20E-06 3.67E-04 
U-234 3.07E-05 — — 4.98E-07 — 3.12E-05 
U-235 2.62E-07 6.48E-07 7.85E-09 — 1.47E-09 9.04E-07 
U-236 7.23E-07 — — — — 7.23E-07 
U-238 8.53E-06 — — — 2.67E-06 1.12E-05 
Zn-65 1.71E-10 — — — — 1.71E-10 
     Total 5.91E+04 
Note: Shaded rows indicate the primary radiological inventory contributors. 

a. — = nuclide not present 
EDF = Engineering Design File. 
ETR = Engineering Test Reactor. 
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EDF-6958 provides the basis for the radiological characterization of the ETR Complex by 
documenting the radionuclides and the scaling factors between the radionuclides of the activated metals 
inside the ETR vessel. These radionuclides and scaling factors are then used in Microshield models to 
estimate the source term values (activity) of the reactor and activated components based on dose rate 
measurements. 

2.3.1.1 ETR Vessel Transuranic Inventory. The ETR vessel was constructed with a beryllium 
reflector which surrounded the core to reflect neutrons back into the core area. The reflector is 
constructed with 10 slabs of beryllium metal stacked on top of each other to form each of the four sides. 
Each slab measures approximately 4.5 in. wide by 36 in. long and is 4 in. thick. These four stacks 
surrounded the core, resulting in a total of 40 slabs. The slabs are fastened in place to form an integral 
component of the reactor core. 

In order to determine if the ETR vessel meets disposal criteria of the disposal facilities, the 
transuranic inventory of the vessel had to be determined. Beryllium ore contains small amounts of 
naturally occurring uranium isotopes when it is mined. This uranium, when exposed to a neutron flux, as 
occurred during operation of the ETR reactor, transmutates into transuranic isotopes. A transuranic 
isotope is of concern due to the long half-life of the isotope (greater than 20 years). To determine the 
transuranic content of the beryllium in the ETR vessel, a sample was obtained in April 2006 from the top 
of the ETR reflector plug and was sent to an off-Site laboratory for analysis. Based partly on measured 
data obtained from that sample and on computer code calculations that extrapolate these measured results 
to the entire reflector, a total transuranic concentration of the ungrouted ETR vessel as a waste package 
was determined to be 1.99 nCi/g (potential error of ±20%). The modeling process and calculations for 
determining the ETR vessel transuranic inventory are found in EDF-7222. 

Determination of the transuranic isotope concentration is important in determining if the ETR 
vessel waste package meets the waste disposal criteria for the various disposal facilities evaluated in 
this EE/CA. For example, the Idaho CERCLA Disposal Facility (ICDF) activity limit for disposal of 
transuranic isotopes is 10 nCi/g; the 1.99 nCi/g in the ETR vessel is well below this activity limit. 

2.3.2 Estimated Remaining Engineering Test Reactor Complex Nonradiological 
Inventory 

As discussed in Section 2.2.3 “Deactivation Activities,” removal of liquids, items that could 
be considered HWMA/RCRA hazardous waste, asbestos, and chlorofluorocarbons is expected to be 
complete when the ETR Complex reaches its final end state, as determined by the NTCRA process. The 
remaining nonradiological COCs expected to remain in the ETR Complex at its end state consist of 
inert material such as heavy metals present in structural materials, piping, or electrical components. 

For purposes of this EE/CA, an estimate of the inventory quantities of these nonradiological 
COCs is necessary to perform risk analyses and to predict the migration potential of these metals to a 
future source of drinking water. The nonradiological inventory is described in EDF-6225, “Engineering 
Test Reactor Complex Chemical Constituent Source Term.” Since this inventory is intended only for risk 
assessment purposes and only the no action alternative considers leaving the abovegrade superstructure of 
the ETR Complex buildings at the present location, only those COCs (metals) associated with the 
ETR vessel and belowgrade portions of the ETR Complex were included for evaluation in the estimated 
inventory. Table 2-2 shows the estimated chemical constituent quantities in the ETR Complex (assuming 
the reactor vessel is left in place). 
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Table 2-2. Estimated chemical constituents in the materials of construction in the ETR Complex (kg). 

Chemical 
Constituent Location(s) Use/Form 

Quantity  
(kg) 

Aluminum ETR vessel ETR vessel components 3,340 
Antimony Concrete walls and floors Alloy used in concrete wall 

lag-shield anchors 
0.6 

Barium 
(and compounds) 

High-density concrete used in 
cubicle walls 

Additive for heavy concrete 
used in nuclear shielding 
(cubicle walls), paint pigment 

101,810 

Beryllium 
(and compounds) 

ETR vessel Neutron reflector in the pressure 
vessel 

700 

Boron Shielding for ion-chamber drive 
assembly 

Shielding in the ion-chamber 
drive assembly, added to 
concrete 

0.5 

Chromium Piping and other operations 
components throughout the ETR 
Complex 

Piping, vessels, and other 
components constructed of 
stainless steel 

35,420 

Copper 
(and compounds) 

ETR Complex Wiring, tubing, rotors, bearings, 
brass and bronze components, 
and electrical equipment 

36,840 

Lead Wall and floor anchors, piping Small amounts of inaccessible 
lead wool around piping 
penetrations, alloy of concrete 
wall lag-shield anchors, pipe 
packing, and brass alloy 

40 

Manganese 
(and compounds) 

Piping and other operations 
components throughout the ETR 
Complex 

Metal alloy found in piping, 
vessels, and other components 
constructed of stainless steel 

7,670 

Nickel Piping and other operations 
components throughout the ETR 
Complex, gray control rod 
poison 

Metal alloy found in piping, 
vessels, and other components 
constructed of stainless steel 

19,610 

Silver 
(and compounds) 

Electrical components Small amounts of inaccessible 
electrical contacts 

40 

Tin ETR Complex Alloy of bronze (used in gauges, 
bearings, and flow indicators) 

80 

Uranium ETR Complex Metallic uranium calculated 
from the activities of the 
uranium isotopes 

0.0338

Zinc ETR Complex Significant alloy of brass 460 
ETR = Engineering Test Reactor. 
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2.4 Risk Assessment 

Risk analyses were prepared that utilized the results of the radiological and nonradiological 
characterization evaluations, as described in EDF-7243, “Streamlined Risk Assessment for the D&D of 
the ETR Reactor Facilities,” and EDF-5142, “Groundwater Pathway Risk Assessment for the Engineering 
Test Reactor Complex Closure.” These risk assessments were prepared to assist in the evaluation of 
alternatives. Section 2.4.1 discusses the methodology and summarizes the results of the soil pathways risk 
analysis. Section 2.4.2 describes the results of the groundwater risk analysis. 

2.4.1 Soil Pathways Risk Analysis for Engineering Test Reactor Complex 
Contaminants of Concern 

The primary objective of the soil pathways’ streamlined risk assessment is to determine whether 
leaving the currently estimated contaminant inventories in place would be acceptable in terms of risk to a 
hypothetical future resident, as described by the remedial action objectives (RAOs) for the ROD 
(DOE-ID 1997) and the Explanation of Significant Differences (DOE-ID 2000). The soil pathways risk 
analysis is described in EDF-7243. This risk assessment evaluated two scenarios; both assumed that the 
abovegrade portions of the ETR building were removed. One scenario is consistent with Alternative 2 and 
assumes the ETR vessel is not removed, and everything else below grade is left in place. The other 
scenario assumes the ETR vessel is removed, and everything else below grade is left in place. This 
scenario is consistent with Alternatives 3 and 4. The alternatives are fully described in Section 4 of this 
EE/CA. 

2.4.1.1 Soil Pathways Initial Contaminant of Concern Screening. Radionuclides were 
initially screened using EPA’s conservative Soil Screening Guidance for Radionuclides: User’s Guide 
(EPA 2000a). Soil screening levels (SSLs) were derived based on a predicted 1 × 10-6 excess cancer risk 
using equations in the guidance for (1) soil ingestion, (2) ingestion of homegrown produce grown in 
contaminated soil, (3) inhalation of windblown dust, and (4) external exposure. The lowest SSL for each 
radionuclide was compared to soil concentrations calculated using the total inventories present in the ETR 
vessel and below grade as described in EDF-6304. The radionuclide soil concentrations’ source term for 
the screening assumes that the radionuclide COCs in the 10 ft below ground surface inventory remaining 
within the ETR Complex are dispersed through a volume of soil equal to the total of the ETR Complex 
buildings and structures footprints (45,759 ft2) to a depth of 10 ft below the ground surface. 
Any radionuclide exceeding the SSLs was retained for all alternatives. 

Nonradiological contaminants were screened using EPA’s Soil Screening Guidance: User’s Guide 
(EPA 1996). Only the pathways of soil ingestion and inhalation for both carcinogens and noncarcinogens 
are considered in this screening. None of the nonradiological constituents exceeded the SSL; thus, 
additional evaluation is unnecessary. Eleven radionuclides exceeded the SSLs and are carried forward for 
more detailed risk analysis. Results of the screening are presented in Tables 2-3 and 2-4. 
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Table 2-3. Radionuclide soil concentrations compared to soil screening levels (2005 inventories). 

Radionuclide 
COC 

ETR Alternative 2  
(Vessel in Place) 

Soil Concentration  
(pCi/g) 

ETR Alternatives 3 
and 4 

(Vessel Removed) 
Soil Concentration 

(pCi/g) 

Lowest SSL 
All Scenarios  

(pCi/g) 

Exceeds 
SSL? 

Alternative 2 
(Yes/No) 

Exceeds 
SSL? 

Alternatives 3 
and 4 

(Yes/No) 
Ac-227 4.44E-07 0.00E+00 2.08E+00 No No 
Ag-108m 1.07E-01 4.05E-04 1.55E-02 Yes No 
Ag-110m 3.24E-11 0.00E+00 8.58E-03 No No 
Am-241 8.00E-02 5.91E-04 3.66E+00 No No 
Am-243 1.21E-03 0.00E+00 1.18E+00 No No 
Be-10 1.64E-01 0.00E+00 3.45E+01 No No 
C-14 5.80E+00 1.44E-03 1.28E-01 Yes No 
Ce-144 9.93E-10 0.00E+00 2.22E+00 No No 
Cl-36 5.54E-02 0.00E+00 1.59E-02 Yes No 
Cm-243 2.21E-04 0.00E+00 2.66E-01 No No 
Cm-244 1.41E-01 0.00E+00 4.38E+00 No No 
Cm-245 2.65E-05 0.00E+00 4.69E-01 No No 
Cm-246 2.93E-05 0.00E+00 3.74E+00 No No 
Cm-247 2.06E-10 0.00E+00 8.52E-02 No No 
Cm-248 3.70E-09 0.00E+00 3.26E+03 No No 
Co-60 8.68E+02 1.69E+00 9.00E-03 Yes Yes 
Cs-134 1.29E-03 0.00E+00 1.57E-02 No No 
Cs-137 1.28E+00 8.68E-02 4.38E-02 Yes Yes 
Eu-152 8.00E-02 0.00E+00 2.11E-02 Yes No 
Eu-154 4.58E-01 0.00E+00 1.91E-02 Yes No 
Fe-55 7.95E-01 2.29E+00 3.80E+02 No No 
H-3 1.44E+04 0.00E+00 4.50E+00 Yes No 
I-129 4.21E-05 3.98E-05 2.19E-01 No No 
Mn-54 1.41E-06 0.00E+00 2.87E-02 No No 
Nb-94 2.12E+00 0.00E+00 1.53E-02 Yes No 
Ni-59 5.80E+01 4.31E-02 7.24E+01 Yes No 
Ni-63 1.06E+04 4.11E+00 2.96E+01 Yes No 
Np-237 9.41E-07 0.00E+00 8.49E-01 No No 
Pa-231 6.48E-07 0.00E+00 6.23E-01 No No 
Pb-210 3.02E-11 0.00E+00 1.19E-01 No No 
Pu-238 3.74E-02 6.80E-04 2.92E+00 No No 
Pu-239 9.04E-03 1.07E-03 2.88E+00 No No 
Pu-240 9.78E-03 0.00E+00 2.87E+00 No No 
Pu-241 7.95E-01 3.94E-04 2.41E+02 No No 
Pu-242 1.25E-04 0.00E+00 3.02E+00 No No 
Pu-244 1.17E-10 0.00E+00 2.70E+00 No No 
Ra-226 4.88E-11 0.00E+00 6.85E-02 No No 
Ru-106 1.37E-07 0.00E+00 1.15E-01 No No 
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Radionuclide 
COC 

ETR Alternative 2  
(Vessel in Place) 

Soil Concentration  
(pCi/g) 

ETR Alternatives 3 
and 4 

(Vessel Removed) 
Soil Concentration 

(pCi/g) 

Lowest SSL 
All Scenarios  

(pCi/g) 

Exceeds 
SSL? 

Alternative 2 
(Yes/No) 

Exceeds 
SSL? 

Alternatives 3 
and 4 

(Yes/No) 
Sb-125 2.89E-03 0.00E+00 6.16E-02 No No 
Sr-90 3.83E-01 1.21E-02 4.92E-02 Yes No 
Tc-99 2.84E-03 6.12E-05 7.04E-02 No No 
Th-228 7.84E-05 0.00E+00 2.75E+00 No No 
Th-229 5.28E-07 0.00E+00 4.96E-01 No No 
Th-230 5.14E-09 0.00E+00 6.67E+00 No No 
Th-232 8.99E-07 0.00E+00 5.97E+00 No No 
U-232 7.58E-05 0.00E+00 1.46E+00 No No 
U-233 2.56E-04 1.04E-04 5.81E+00 No No 
U-234 1.35E-05 0.00E+00 5.02E+00 No No 
U-235 2.99E-06 2.79E-06 2.15E-01 No No 
U-236 3.17E-07 0.00E+00 5.33E+00 No No 
U-238 6.27E-06 2.51E-06 6.50E+00 No No 
Zn-65 7.48E-11 0.00E+00 3.97E-02 No No 

Note: Shading indicates a COC that exceeds the SSL. 
COC = contaminant of concern. 
ETR = Engineering Test Reactor. 
SSL = soil screening level. 

 

Table 2-4. Nonradiological soil concentrations compared to soil screening levels. 

Nonradiological  
COC 

ETR Alt. 2 
Soil Concentration 

(mg/kg) 

ETR Alt. 3 and 4 
Soil Concentration  

(mg/kg) 
Lowest SSL 

(mg/kg) 
Exceeds SSL?

(Yes/No) 
Aluminum 1.75E+02 0 NAa No 
Antimony and compounds 3.14E-02 3.14E-02 3.13E+01 No 
Boron 2.61E-02 2.61E-02 1.56E+04 No 
Chromium 1.85E+03 1.85E+03 1.17E+05 No 
Copper and compounds 1.93E+03 1.93E+03 NA No 
Lead 2.09E+00 2.09E+00 NA No 
Manganese and compounds 4.01E+02 4.01E+02 1.10E+04 No 
Nickel (soluble salts) 1.03E+03 1.03E+03 1.56E+03 No 
Silver and compounds 2.09E+00 2.09E+00 3.91E+02 No 
Tin (inorganic) 4.18E+00 4.18E+00 NA No 
Zinc 3.87E+01 3.87E+01 2.35E+04 No 
a. NA = There are no risk factors available for these metals; however, for lead, the EPA has established an action level for lead contamination 
in bare soil of 400 ppm (mg/kg). 

COC = contaminant of concern. 
EPA = U.S. Environmental Protection Agency. 
ETR = Engineering Test Reactor. 
SSL = soil screening level. 
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2.4.1.2 Methodology of Soil Pathways Analysis. Risks from COCs that might be left in place 
after a removal action were evaluated by considering a worst-case contaminant source term and exposure 
scenario. The risk scenarios assume that any COCs remaining are mixed uniformly in the top 10 ft 
(3.05 m) of soil and are available to an intruder in the year 2095. The risk scenarios and timeline until the 
potential for residential use may be considered (after 2095) are derived from the risk management 
scenarios utilized in the ROD (DOE-ID 1997). The exposure scenario used for Alternative 2 assessments 
(ETR vessel left in place) assumes that the remaining contamination will be grouted in place for 90 years 
and that the COCs will be instantaneously released from the grout at the end of this period. The scenario 
also assumes that a hypothetical future resident will build a house at the site of the removal action as soon 
as the grout fails, 10 ft of contaminated material will be excavated while building a basement, and 
contamination will be spread across the surface of the housing site. Finally, the scenario assumes a person 
will live at the site for 30 years, including 6 years of childhood, while being exposed to contamination 
through soil ingestion, fugitive dust inhalation, external radiation exposure, and ingestion of contaminated 
fruits and vegetables grown around the house. Risks were evaluated for: 

• Alternative 2: The ETR vessel is assumed to be grouted in place and the reactor buildings removed 
to ground level. The contaminant inventory in the 10 ft below ground surface interval of the vessel 
and reactor buildings belowgrade areas is used in the risk assessment. 

• Alternatives 3 and 4: The ETR vessel, and therefore the vessel’s contaminant inventory, is removed 
and disposed of elsewhere, and the reactor building is removed to ground level. For Alternatives 3 
and 4, the only contaminant inventory remaining is in the belowgrade portions of the ETR 
Complex. 

Standard EPA risk assessment equations were used to assess risk from radiological (Table 2-3) and 
nonradiological contaminants (Table 2-4). For radionuclides, these equations calculate intakes via 
ingestion of soil and homegrown produce, inhalation of resuspended soil, and external exposure to 
ionizing radiation. Exposures are then combined with risk factors (toxicity data) to assess overall risk. 
The equations utilized and the methodology are further described in EDF-7243. 

2.4.1.3 Summary of the Results of the Soil Pathways Risk Analysis. The results of the 
soil pathways carcinogenic risk analysis for the ETR Complex for Alternative 2 are shown in Table 2-5 
and for Alternatives 3 and 4 in Table 2-6. Under all alternatives, EDF-7243 calculates the soil pathways 
noncarcinogenic risk hazard index as less than 1.0. If the ETR vessel remains in the final end state 
(Alternative 2), the acceptable carcinogenic risk range of 1 × 10-4 is exceeded (2 × 10-4) for the sum of all 
exposure pathways with Nb-94 representing the largest contribution to the risk (1 × 10-4). 

This soil pathway risk analysis included contamination in piping and components throughout the 
ETR complex that were removed during the recent deactivation activities. These components and piping 
with a potential for containing contamination in the 10-ft interval have been mostly removed; however, 
the contaminant concentration before removal was used in the risk assessment. If the vessel is removed, 
there is high confidence that isolated concentrations that exceed the SSLs would not remain in this 10-ft 
interval. The vast majority of the remaining contamination (.06 Ci) is on surfaces in areas well below 
10 ft below ground surface and is widely and somewhat uniformly distributed over the remaining 
buildings and structures. 
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Table 2-5. Risk by radionuclide and pathway for Engineering Test Reactor Alternative 2 in the year 2095. 

Radionuclide Soil Ingestion Inhalation 
External 
Exposure 

Produce 
Ingestion SUM 

Ag-108m 1.E-09 1.E-13 3.E-06 1.E-08 3.E-06 

C-14 2.E-08 5.E-12 4.E-10 1.E-05 1.E-05 

Cl-36 5.E-10 2.E-13 9.E-10 1.E-06 1.E-06 

Co-60 2.E-15 2.E-19 5.E-12 2.E-14 5.E-12 

Cs-137+da 1.E-09 3.E-14 5.E-07 6.E-09 5.E-07 

Eu-152 2.E-13 8.E-17 4.E-10 3.E-14 4.E-10 

Eu-154 8.E-15 3.E-18 1.E-11 2.E-15 1.E-11 

H-3 2.E-10 1.E-14 0.E+00 8.E-08 8.E-08 

Nb-94 5.E-08 9.E-12 1.E-04 5.E-08 1.E-04 

Ni-63 7.E-06 6.E-10 0.E+00 3.E-05 4.E-05 

Sr-90+da 1.E-09 7.E-14 9.E-10 3.E-08 3.E-08 

    Total 2.E-04 
a. “d” indicates daughter product. 

 

Table 2-6. Risk by radionuclide and pathway for Engineering Test Reactor Alternatives 3 and 4 in the 
year 2095. 

Radionuclide 
Soil  

Ingestion Risk 
Inhalation  

Risk 
External  

Exposure Risk 
Food  

Ingestion Risk SUM 

Ag-108m 6.E-12 8.E-16 2.E-08 8.E-11 2.E-08 

C-14 5.E-12 1.E-15 1.E-13 3E-09 5.E-12 

Co-60 6.E-13 5.E-17 1.E-09 4.E-12 1.E-09 

Cs-137+da 6.E-10 2.E-14 3.E-07 3.E-09 3.E-07 

Ni-63 5.E-09 4.E-13 0.E+00 2.E-08 3.E-08 

Sr-90+da 3.E-10 2.E-14 2.E-10 8.E-09 9.E-09 

    Total 3.E-07 
a. “d” indicates daughter product. 

 

This analysis propagates conservatism throughout the risk assessment steps. It assumes that the 
radionuclides present within activated metal components in the ETR vessel corrode and become mixed 
with soil after 90 years, a hypothetical future resident builds a home and resides at the location of the 
former RTC facilities, and the receptor consumes produce grown in the contaminated area. Under the 
Alternatives 3 and 4 scenarios, the ETR vessel is removed and shipped to a disposal facility; conservatism 
is built in to the evaluation by using a source term of approximately 2 Ci of activity rather than the 
estimated total inventory remaining after decommissioning and demolition (D&D) activities of less than 
one-tenth (0.1) Ci total activity. The carcinogenic risk (3 × 10-7) from the remaining radionuclides at the 
ETR Complex is an acceptable risk because it is less than acceptable risk range of 1 × 10-6 to 1 × 10-4. 
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2.4.2 Groundwater Pathway Risk Assessment Contaminants of Concern 

The primary objective of the groundwater pathway streamlined risk assessment is to show 
whether leaving the currently estimated contaminant inventories in place would be acceptable in terms 
of groundwater protection. The groundwater risk analysis is described in EDF-5142, which contains 
detailed discussions of the approach and the results. The analysis assumed that the primary structure 
above grade will be removed, the ETR vessel will not be removed, and everything else below grade will 
be left in place. This methodology evaluates the ETR Complex’s end state conservatively by assuming 
that the ETR vessel is left in place and belowgrade structures will be stabilized by filling with native soils 
for the screening analysis and grout for the risk assessment of the COCs identified via screening. The 
radionuclide and nonradiological source terms utilized for this analysis are those previously discussed in 
Section 2.3. 

2.4.2.1 Contaminant Screening Approach. Contaminant transport evaluation and risk 
assessment were performed through a series of two screening phases, followed by a more detailed risk 
assessment. Each screening phase begins with conservative assumptions. The conservatism of the 
assumptions is lessened through each screening phase. The two screening analysis phases are as follows: 

• Phase 1 screening is only used for radionuclides. It uses screening factors developed by the 
National Council on Radiation Protection (NCRP) (NCRP 1996) together with the estimated 
contaminant inventory. This screening approach has been used in a variety of past INL Site studies, 
including the EE/CA for CPP-603 (DOE-NE-ID 2004, EDF-4488) and the ICDF performance 
assessment (DOE-ID 2003). 

• Phase 2 screening used a simple and conservative application of the GWSCREEN (Rood 2003) 
model to calculate a screening dose, risk, or concentration based on the contaminant radionuclide 
or nonradiological inventory. The GWSCREEN application considers dispersion and unsaturated 
transit time, whereas the NCRP does not. The Phase 2 screening application of GWSCREEN is 
based on the Track 2 screening approach used in the CERCLA process at the INL (DOE-ID 1994). 
The Track 2 screening approach is documented in Track 2 Sites: Guidance for Assessing Low 
Probability Hazard Sites at the INEL (DOE-ID 1994). The methodology was originally developed 
to perform conservative analysis on low-probability CERCLA sites with the goal to systematically 
eliminate no action sites from further evaluation. Since that time the methodology has regularly 
been used for contaminant screening at the INL. 

Contaminants not screened out are defined as the COCs. For the COCs’ risk assessment, some 
of the more stringent, conservative assumptions used in the Phase 2 screening were relaxed. However, 
the final analysis is still conservative in the sense that it is based, in large part, on the conservative 
assumptions of a Track 2 analysis, changing some of the parameters to more accurately represent 
the ETR source term and flow, and transport system. Results of the screening are presented in this section. 
Detailed descriptions of the approach, analysis, and tables of results are presented in EDF-5142. 

2.4.2.2 Phase 1 Screening for Radionuclides. Nuclides with an NCRP screening dose of less 
than 1 mrem (1 × 10–5 Sv) were removed from further consideration. Of the 52 nuclides for which 
inventories are estimated, 24 were screened in Phase 1, leaving 28 nuclides for further evaluation. These 
28 nuclides were retained for the Phase 2 evaluation. 

2.4.2.3 Phase 2 Screening. Phase 2 screening used a conservative implementation of the 
groundwater-screening model GWSCREEN Version 2.5 (Rood 2003) to calculate groundwater 
concentrations’ ingestion doses and risk for nuclides that were not screened in Phase 1. For the 
15 nonradiological constituents in the inventory, the peak concentration was calculated for comparison 
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with the maximum contaminant level (MCL) or a related limiting value. The GWSCREEN model was 
developed to address CERCLA sites at the INL. The code, coupled with a set of default parameter values 
identified in the CERCLA Track 2 risk assessment process (DOE-ID 1994), provides conservative 
estimates of groundwater concentrations and the related ingestion doses and risks at the INL Site. The 
contaminants are screened based on the predicted peak dose and risk for radionuclides and the predicted 
peak concentration for nonradiological constituents. 

2.4.2.3.1 Phase 2 Radionuclide Screening Results—Using the criteria that the 
predicted peak dose is greater than 0.4 mrem/yr and/or the predicted peak risk is greater than 10-6, of the 
28 nuclides remaining from Phase 2 screening, only C-14, Cl-36, H-3, Ni-59, and Pu-239 were defined as 
COCs and evaluated for risk, and the remaining nuclides were eliminated from further consideration. 
Note that this assessment used the Track 2 screening assumptions and Kd values for soils. Any closure 
action (such as grouting) would tend to decrease the contaminants’ mobility and further decrease the 
predicted dose and risk in the aquifer. In addition, any soil cover that decreases the infiltration rate from 
10 cm/yr (Track 2 screening value) to 1 cm/yr (undisturbed INL Site sediment estimate) would decrease 
the predicted peak concentration by an order of magnitude. 

2.4.2.3.2 Phase 2 Nonradiological Screening Results—As with the radionuclide 
Phase 2 evaluation, the infiltration rate is set at 10 cm/yr, which is a factor of 10 times the undisturbed 
soil infiltration assumed for INL Site soils. 

Using one-tenth the MCL (or related water concentration) as a screening criteria, about half of the 
nonradiological constituents were screened from further consideration. The nonradiological constituents 
remaining after the screen are barium, beryllium, chromium, copper, manganese, and nickel. Of these, 
only barium, beryllium, and chromium have MCLs assigned. The others have nonenforceable guidelines 
(copper has an action level, manganese has a secondary MCL, and the nickel MCL has been remanded). 
The only nonradiological constituents with a screening level predicted peak aquifer concentration greater 
than the MCL is chromium. Note again that this assessment basically used the Track 2 screening 
assumptions and Kd values for soils. Any closure action (such as grouting) would tend to decrease the 
mobility of the screened contaminants and further decrease the predicted dose and risk in the aquifer. 
Chromium is an exception to this—as the pH increases (as would occur with grouting), the predominant 
valence state of chromium changes from trivalent (relatively immobile) to hexavalent (relatively mobile) 
chromium. For this analysis, a relatively mobile form of chromium is assumed for the source, vadose 
zone, and aquifer, so the fact that chromium does not necessarily become less mobile when grouted does 
not affect the results or conclusions. In addition, any soil cover that decreases the infiltration rate from 
10 cm/yr (Track 2 screening value) to 1 cm/yr (undisturbed INL Site sediment estimate) would decrease 
the predicted peak concentration by an order of magnitude. 

2.4.2.4 Groundwater Risk Assessment. After screening, five radionuclides and six 
nonradiological constituents require further analysis and are defined as the COCs. The COCs are C-14, 
Cl-36, H-3, Ni-59, Pu-239, barium, beryllium, chromium, copper, manganese, and nickel. A more 
detailed and site-specific risk analysis was conducted for these COCs. 

The risk assessment results were calculated in two stages. The first stage ignores the fact that the 
contaminants are largely a part of the beryllium and stainless steel within the ETR. For all COCs that 
have a predicted risk that is not a significant contributor to the cumulative groundwater risk or MCL, no 
further calculations were performed. For COCs that are significant contributors to cumulative risk or the 
MCL, the peak aquifer concentrations and risks were recalculated, including corrosion in the source 
release model. 
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The radionuclide results are summarized in Table 2-7. Results are shown for both with and without 
the corrosion model (for C-14). If the COCs are assumed to be mixed in the backfilled soils in the ETR 
facility rather than contained in the stainless steel and beryllium, the predicted peak risk ranged from 
8.1 × 10-6 for C-14 to 5.1 × 10-12 for Pu-239. A risk of > 1 × 10-6 was used to define a significant 
cumulative risk contributor. Only C-14 was predicted to have a total groundwater pathway risk of greater 
than 1 × 10-6. Therefore, the C-14 was resimulated including corrosion in the release model. The predicted 
peak C-14 risk is 1.6 × 10-6 when corrosion is included, which is about five times less than the C-14 risk 
calculated without including the corrosion mechanism and about 62 times smaller than the 1 × 10-4 risk 
standard. The predicted peak risk for all radionuclides is well below the 1 × 10-4 standard. The maximum 
cumulative risk is 8.2 × 10-6 if corrosion is not considered and 1.6 × 10-6 if corrosion is considered. C-14 
dominates the groundwater risk for approximately the first 40,000 years, then Ni-59 is the dominant risk. 

Table 2-7. ETR radionuclide groundwater risk assessment, assuming the contaminants are immediately 
available for release. 

Without Corrosion Model With Corrosion Model 

Nuclide Progeny 

Date of 
Peak Time 

(yr) 

Peak 
Concentration

(pCi/L) 

Peak Decay Chain 
Groundwater 
Pathway Risk 

Total Groundwater 
Pathway Risk by 

Nuclide 

Peak  
Concentration 

(pCi/L) 

Total Groundwater 
Pathway Risk by 

Nuclide 

C-14 — 2,853 2.48E+02 8.1E-06 8.1E-06 5.06E+01 1.6E-06 

Cl-36 — 2,587 3.91E+00 2.7E-07 2.7E-07 NA NA 

H-3 — 2,135 7.84E+00 8.1E-09 8.1E-09 NA NA 

Ni-59 — 185,130 1.05E+00 6.1E-09 6.1E-09 NA NA 

Pu-239 — 145,260 1.75E-06 5.0E-12 5.1E-12 NA NA 

 U-235 a 6.99E-08 1.0E-13 a NA NA 

 Pa-231 a 8.13E-10 3.0E-15 a NA NA 

 Ac-227 a 9.94E-10 4.2E-15 a NA NA 

   Maximum Cumulative Risk 8.2E-06  1.6E-06b 

NA = Did not exceed risk threshold. 

a. Progeny are assumed to travel with the parent. 
b. The cumulative risk with corrosion is the C-14 risk with corrosion plus the risk from Cl-36, H-3, Ni-59, and Pu-239 without corrosion. 

 

The nonradiological results are summarized in Table 2-8. Results are shown for both with and 
without the corrosion model (for chromium). When no corrosion is considered, the predicted peak 
fraction of the MCL ranged from 1.6 for chromium to 0.0043 for beryllium. Only the peak predicted 
chromium concentration is greater than its MCL. The next largest fraction of the MCL is 0.019 (or 1.9%) 
for manganese. Chromium is the only nonradiological COC that would significantly contribute to the 
cumulative MCL. The chromium was resimulated, including the corrosion mechanism. Based on the 
corrosion model, the predicted peak chromium concentration was 0.016 (the MCL is 0.1) and the fraction 
of the chromium peak concentration to the MCL is 0.16. The maximum cumulative fraction of the COC 
concentrations to their MCLs is 1.57 if corrosion is not considered and 0.17 if corrosion is considered. 
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Table 2-8. ETR nonradiological groundwater risk assessment, assuming the contaminants are 
immediately available for release. 

Without Corrosion Model With Corrosion Model a 

Contaminant 
Kd  

(mL/g) 

MCL or Related 
Concentration 

Limit 
(mg/L) 

Years to Peak 
Concentration 

Predicted Peak 
Concentration

(mg/L) 

Fraction—Peak 
Concentration to 

the MCL 
(mg/L) 

Predicted Peak 
Concentration 

(mg/L) 

Fraction—Peak 
Concentration 
to the MCL 

(mg/L) 

Barium (MCL) 50 2 146,990 1.3E-02 0.0063 NA NA 

Beryllium (MCL) 250 0.004 724,610 1.7E-05 0.0043 NA NA 

Chromium  
(MCL total) 

1.2 0.1 6,053 1.6E-01 1.57 1.58E-02 0.158 

Copper  
(action level) 

20 1.3 60,349 1.1E-02 0.0087 NA NA 

Manganese  
(secondary MCL) 

50 0.05 146,990 9.5E-04 0.019 NA NA 

Nickel 
(remanded MCL) 

100 0.1 291,400 1.2E-03 0.012 NA NA 

Maximum Cumulative Fraction to the MCL 1.57 NA 0.169b 

a. With the corrosion model, the constant chromium flux basically results in a constant flux to the aquifer and concentration in the aquifer from 
10,000 years to 60,000 years. 
b. The cumulative fraction with corrosion is the chromium fraction with corrosion plus the fraction of the other metals without corrosion. 

Action level = Lead is regulated by a treatment technique that requires systems to control the corrosiveness of their water. 
EPA = Environmental Protection Agency 
MCL = Maximum contaminant level as set by the EPA 
MCLG = MCL goal as set by the EPA—nonenforceable guideline. This is protective of adverse human health effects and allows an adequate margin 
of safety. 
NA = Did not exceed risk threshold.Secondary MCL = As set by the EPA—nonenforceable guidelines. Regulate contaminants that may cause 
cosmetic or esthetic effects. 
PRG = Preliminary remediation goal as defined by EPA’s Region 9 office. Nonenforceable, generic standard for evaluating and cleaning up 
contaminated sites. 
Remanded MCL = The MCL and MCLG for nickel were remanded on February 9, 1995. This means that there is currently no EPA legal limit on the 
amount of nickel in drinking water. The remanded MCL was 0.1 mg/L; therefore, that value was used for this screening. 
 

2.4.3 Conclusions from Soil Pathways and Groundwater Risk Assessments 

The performance criteria (acceptable risk) for the soil exposure pathways are to inhibit direct 
exposure to radionuclide COCs that would result in a total excess cancer risk greater than 1 × 10-4 for 
current and future workers and future residents. In addition, the soil exposure pathways must inhibit 
ingestion of radionuclide and nonradiological COCs by ingestion (including ingestion of homegrown 
produce from a hypothetical future garden located within the ETR Complex footprint) that would result 
in a total excess cancer risk greater than 1 × 10-4 or a hazard index of 1.0 or greater for current and future 
workers and future residents. 

Based on the results of these risk assessments, if the ETR vessel is removed, leaving the remaining 
source inventory in place results in average soil concentrations and predicted groundwater concentrations 
that meet the required performance criteria. If the ETR vessel is not removed, the sum of the calculated 
risks exceeds the performance criteria of 1 × 10-4 because of an estimated total excess carcinogenic risk of 
2 × 10-4 to a hypothetical future resident. The hazard index is less than 1 under either scenario.  

The performance criteria for groundwater are to prevent migration of contaminants from the 
ETR Complex that would cause the SRPA to exceed a cumulative carcinogenic risk level of 1 × 10-4 or 
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applicable State of Idaho groundwater quality standards (MCLs) in 2095 and beyond. The maximum 
predicted cumulative groundwater risk is 1.6 × 10-6 or one sixty-second of the performance limit of 
1 × 10-4 for all radionuclides. For nonradiological constituents, the maximum predicted cumulative 
groundwater concentration fraction of the MCL is 0.17 or one-sixth the MCL performance limit of 1. 

From a cumulative risk standpoint, this streamlined risk assessment demonstrates that leaving less 
than 2 Ci of the COCs in place in the ETR substructure would result in an insignificant contribution to the 
cumulative groundwater risk at OU 2-13. However, if the ETR vessel is not removed and institutional 
controls are not established, the activation products within the ETR vessel could contribute to the overall 
carcinogenic risk to a hypothetical future resident at OU 2-13 via the soil ingestion pathway. If the ETR 
vessel is removed and shipped to a disposal facility outside of OU 2-13, the excess cancer risk from all 
radionuclides within the footprint of the ETR Complex is less than an excess cancer risk greater than 
1 × 10-4 or a hazard index of 1.0 or greater for current and future workers and future residents. The 
concentrations of contaminants predicted for the future in the aquifer—as a result of leaving ETR 
Complex contaminants in place—are orders of magnitude below the risk-based concentrations 
corresponding to the RAOs defined in the ROD (DOE-ID 1997) and the Explanation of Significant 
Differences (DOE-ID 2000).  

Removal of material proposed under the decommissioning of the ETR Complex would achieve a 
significant reduction in the amount of waste left remaining in the RTC area. Removal of the ETR 
Complex buildings and structure’s superstructure and the ETR vessel would reduce the total curies 
currently present in the ETR Complex from over 59,000 Ci (primarily attributed to tritium and nickel-63 
in the ETR vessel) to less than 2 total Ci (primarily within internal surfaces resulting from nickel-63 and 
tritium) and would reduce the possibility for future spread of contamination. These actions supplement 
the work already performed under previous activities such as the deactivation activities where other 
radioactive and hazardous substances were removed from the ETR Complex. 

2.4.4 Soil Contamination under the Engineering Test Reactor Complex 

Based on records reviewed, potential release sites below the ETR Complex indicate no known 
significant contaminant releases besides those that are currently being tracked by the INL CERCLA 
program (i.e., TRA-57 Diesel Line Leak). Potential release sites include locations where past releases of 
waste constituents—primarily radionuclides—are possible, because the concrete structure is built directly 
on basalt bedrock and contained a sump, which was used to receive, accumulate, and/or store radioactive 
waste. These include the hot waste pit, warm waste pit (and warm waste sump), and rod drive access 
room sump, all located within the ETR building. Potential liquid releases to these basement areas that 
could have found their way to the environment through cracks or fissures in the concrete construction 
would be impossible to quantify, even if sampling or screening evidence of contamination below the 
concrete slab could be obtained. 

Based on the available information and risk assessment analysis, these areas are not available to 
surface pathway receptors due to their depth, and there is no evidence that sufficient releases could 
have occurred under the complex to result in an incremental increase to the groundwater (concentration 
or risk). Under the Groundwater Monitoring Plan for the Test Reactor Area Operable Unit 2-13 
(DOE-ID 2004a), perched water and aquifer wells are routinely sampled for the COCs chromium, 
tritium, Co-60, and Sr-90. Previously, perched water and aquifer wells were sampled for the radiological 
contaminants Am-241, Cs-137, Co-60, Sr-90, and H-3 and the inorganic contaminants arsenic, beryllium, 
cadmium, chromium, fluoride, lead, manganese, and mercury. Water quality results show little impact 
(most levels are near the detection limits) for Am-241, Cs-137, arsenic, beryllium, cadmium, fluoride, 
lead, manganese, and mercury. In addition to sampling for contaminants, water levels are collected from 
monitoring wells located near the RTC as part of routine monitoring activities. The United States 
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Geological Survey also monitors selected wells at the RTC, and data from the monitoring are used to 
supplement information collected under CERCLA-driven monitoring. 

2.4.5 Ecological Risk Screening Evaluation 

An ecological evaluation (EDF-6705) was conducted on the contaminants associated with the ETR 
Complex using a screening approach to evaluate risk to ecological receptors. The approach used the same 
scenarios and soil concentrations used in the surface pathway human health risk screening from 
Section 2.4.1.1 and Table 2-3. 

The screening results for radionuclides indicate that Co-60, H-3 (tritium), and Ni-63 exceed 
ecologically based screening levels (EBSLs) if the ETR vessel is left in place (Alternative 2). No 
radionuclide concentrations exceed the EBSLs for the alternatives that remove the ETR vessel. 

The nonradiological materials that exceeded the EBSLs were chromium, copper, nickel, and silver. 
These four metals are relatively common throughout the belowground structures in piping, wiring, 
stainless steel, and utility systems, and therefore exceeded the EBSLs for the alternative that leaves the 
vessel in place and also for the alternative that removes the vessel. In the environment at this site, items 
such as wiring, piping, and stainless-steel debris will not degrade to a bioavailable form uniformly 
throughout this soil, as was calculated for the purposes of screening. The concentrations of COCs will be 
highly localized so it is unreasonable to assume they would pose a risk to ecological receptors at a 
population level. Therefore, the nonradiological materials are eliminated as an ecological concern. 
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3. IDENTIFICATION OF REMOVAL OBJECTIVES AND SCOPE 

The ROD (DOE-ID 1997) and Appendix A of the Explanation of Significant Differences 
(DOE-ID 2000) for the RTC established RAOs for cleanup of contaminated soils near the RTC. This 
section identifies the removal action goals for the activities associated with this removal action. 

3.1 Removal Action Objectives 

The RAOs for this NTCRA are to perform final decommissioning of the ETR Complex consistent 
with the OU 2-13 RAOs to achieve the following: 

• Inhibit direct exposure to radionuclide COCs that would result in a total excess cancer risk greater 
than 1 in 10,000 to 1 in 1,000,000 for current and future workers and future residents 

• Inhibit ingestion of radionuclide and nonradiological COCs by all affected exposure routes 
(including groundwater, soil, and homegrown produce ingestion) that would result in a total excess 
cancer risk greater than 1 in 10,000 to 1 in 1,000,000 or a hazard index of 1 or greater for current 
and future workers and future residents 

• Inhibit adverse effects to flora and fauna—as determined from the ecological risk evaluation—
from COCs in the soil, surface water, and air. 

Although decommissioning the ETR Complex is not specifically addressed in the ROD 
(DOE-ID 1997), these removal action goals are consistent with the RAOs for contaminated 
soil established in that document. The removal action goals also are predicated on the current and future 
land uses established in the ROD (DOE-ID 1997) for the RTC area, which include industrial land use 
until at least 2095 and the potential for residential land use thereafter. Actions conducted under this 
NTCRA would be reviewed with DEQ and EPA for continued protectiveness during the Sitewide 
CERCLA five-year review process prescribed under the Federal Facility Agreement and Consent Order 
for the Idaho National Engineering Laboratory (DOE-ID 1991). 
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4. IDENTIFICATION OF REMOVAL ACTION ALTERNATIVES FOR 
THE ENGINEERING TEST REACTOR COMPLEX 

The four alternatives under consideration for the ETR Complex NTCRA are discussed in the 
following sections. 

4.1 Alternative 1—No Action 
Continued Surveillance and Maintenance 

Under the no action alternative, no removal action would be conducted on the ETR vessel and there 
would be no removal of hazardous substances beyond what is being done under the VCO (DEQ 2000) 
and deactivation activities. This alternative would evaluate the ETR Complex subsequent to VCO and 
deactivation activities. Current surveillance and maintenance activities would continue. The no action 
alternative is included for completeness and comparative purposes. However, the alternative only defers 
taking further action upon the ETR Complex to a future date. 

The VCO and deactivation activities include removal of hazardous substances such as RCRA 
hazardous waste and other waste and materials regulated by TSCA (15 USC § 2601 et seq.) and “National 
Emission Standards for Hazardous Air Pollutants” (40 CFR 61). Structures and systems, including piping 
and utility systems, will be abandoned in place. Therefore, the physical configuration to be considered 
under the no action alternative would include the reactor building, ETR vessel, and the internals left in 
place. In addition, hazardous substances not removed under the VCO (DEQ 2000) and deactivation 
activities would remain in place. Void spaces would not be backfilled. 

4.2 Alternative 2—Grouting ETR Vessel in Place 

For Alternative 2, the ETR vessel would be filled with a grout and the aboveground portions of 
the vessel would be encapsulated in a concrete monolith. The aboveground reactor building would be 
demolished. Belowgrade structures and systems, including piping, utility systems, and structural steel, 
would be abandoned in place. In addition, residual radioactive materials in the ETR Complex remaining 
after D&D activities are complete would remain in place and would be managed under the Sitewide 
Institutional Control Program. Void spaces would be grouted as necessary and/or backfilled as practicable 
using inert demolition waste from the abovegrade structures and clean backfill materials. 

4.3 Alternative 3—Removal and Disposal of 
ETR Vessel at an On-Site Disposal Facility 

Alternative 3 would include removal and disposal of the ETR vessel with vessel internal 
components intact at an on-Site disposal facility such as the ICDF or the Radioactive Waste Management 
Complex (RWMC). The reactor building would be demolished to ground surface; structures and systems 
below ground surface consisting of inert materials, such as piping, tanks, structural metal, and utility 
systems, would be abandoned in place. Residual radioactive materials in the ETR Complex remaining 
after D&D activities are completed would stay in place and would be managed under the Site-wide 
Institutional Control Program. Void spaces would be backfilled as practicable, including the void left by 
removal of the ETR vessel. Backfill would consist of grout, as necessary, and/or inert demolition waste 
from the abovegrade structures and clean backfill materials. 
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The vessel will be grouted to stabilize the internal reactor components during transportation and to 
meet required disposal facility Waste Acceptance Criteria (WAC) (DOE-ID 2005) for reducing void 
space to prevent subsidence. 

4.4 Alternative 4—Removal and Disposal of ETR Vessel 
at an Off-Site Disposal Facility 

Alternative 4 results in the same end state for the ETR Complex as Alternative 3. The ETR vessel 
is disposed of at an off-Site disposal facility. To allow for disposal off Site, the vessel has to meet 
Department of Transportation (DOT) packaging and shipping requirements. To meet these requirements, 
the vessel would be separated (cut) into the upper vessel tank and the lower vessel tank. This lower vessel 
tank contains the majority of the radioactive components and would be packaged to meet DOT packaging 
requirements. Both top and bottom sections would be transported separately to an off-Site disposal 
facility. 
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5. ALTERNATIVE ANALYSIS 
In accordance with the Guidance on Conducting Non-Time Critical Removal Actions Under 

CERCLA (EPA 1993), the EE/CA for NTCRA alternatives will be evaluated with respect to three criteria: 
(1) effectiveness, (2) implementability, and (3) cost. 

Effectiveness includes two subcriteria: protectiveness and the ability to meet the RAOs. 
Protectiveness was evaluated based on (1) protectiveness of the alternative for public health and the 
community, (2) protectiveness of workers during implementation, (3) protectiveness of the environment, 
and (4) compliance with applicable or relevant and appropriate requirements (ARARs) and other 
requirements. 

Implementability is evaluated based on technical feasibility; availability of equipment, personnel, 
services, and disposal facilities; and administrative feasibility. Costs are estimated, including capital costs, 
operations and maintenance costs, and present net worth costs. 

The no action alternative (Alternative 1) is included in this EE/CA for completeness. Under 
Alternative 1, only ongoing surveillance and maintenance activities continue. Under Alternative 1, 
the RAOs are not met, because the alternative does not address future risks. Because Alternative 1 is only 
considered an interim measure that delays a needed future action, the alternative is not carried forward for 
the detailed analysis. However, the alternative is included for comparative purposes in the cost analysis. 
Figure 5-1 shows a conceptual end state for the ETR Complex with the buildings and structures removed. 
Table 5-1 is a comparison of the major aspects of the four EE/CA alternatives.  

5.1 Effectiveness of the Alternatives 

The two subcriteria for evaluating effectiveness are protectiveness and the ability to meet the 
RAOs. 

5.1.1 Protectiveness 

Protectiveness is the primary objective of a removal action and is a threshold criterion that must be 
met to consider an alternative. The sections below addresses protectiveness for a hypothetical future 
resident (public health), a current worker, and the environment for each alternative. 

5.1.1.1 Protectiveness: Public Health. As previously discussed in Section 2.4.5, Alternative 2 
presents an unacceptable carcinogenic risk to a potential future resident at the location. The primary risk 
driver under Alternative 2 is the external exposure pathway resulting from Nb-94. Nb-94 is mostly 
contained in the vessel internals, specifically the vessel grid plate. The radioactive half-life of Nb-94 is 
20,300 years; therefore, the protectiveness of the concrete containment enclosure and institutional 
controls would become increasingly uncertain with time. The most protective alternatives are 
Alternatives 3 and 4, which both require removal of the ETR vessel. For the alternative involving disposal 
at the ICDF (Alternative 3), the topmost portion of the vessel would reside roughly 20 ft below the 
ground surface and covered to grade, then a final cover more than 15 ft thick would also be placed above 
the vessel, placing the ETR vessel roughly 35 ft (10.7 m) below the top of the cover. Therefore, for the 
external exposure pathway, disposal at ICDF is more protective for a future resident than leaving the 
vessel in place. Although disposal of the vessel at the ICDF would be in compliance with the WAC and 
other short-term and long-term requirements, it would incrementally add to the total allowable radioactive 
source term for specific radionuclides. Therefore, when compared against Alternative 4, which provides 
for vessel disposal at the Nevada Test Site (NTS), Alternative 4 is ranked somewhat higher in long-term 
protectiveness of the groundwater below the ICDF as it does not add to the ICDF source term. Under 
these alternatives, no unacceptable risks remain at the location of the ETR Complex. Alternative 4 
presents increased public hazards, both real and perceived, during transportation of the vessel over public 
highways and through congested metropolitan areas between the INL and an off-Site disposal facility. 
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Figure 5-1. Conceptual end state for the Engineering Test Reactor Complex with the buildings and ETR vessel removed. 
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Table 5-1. Major aspects of the four engineering evaluation/cost analysis alternatives. 

Alternative 1 Alternative 2 Alternative 3 Alternative 4 

End State No Action 
Grouting ETR 
Vessel in Place 

Removal and 
Disposal of ETR 
Vessel at On-Site 
Disposal Facility 

Removal and 
Disposal of ETR 
Vessel at Off-Site 
Disposal Facility 

Reactor building remains     

Reactor building demolished to 
grade 

    

ETR vessel remains in place     

ETR vessel removed     

ETR vessel disposed of at on-Site 
disposal facility 

    

ETR vessel disposed of off-Site     

 

Since Alternative 2 does not meet the threshold criteria for protectiveness of human health, it is 
screened out from further evaluation. Alternatives 3 and 4 are carried forward in this evaluation. In the 
year 2095 the specific activity remaining for Alternatives 3 and 4 in the soil at the ETR Complex due to 
the contamination remaining after removal of the ETR vessel and D&D is approximately 8 pCi/g of 
primarily Ni-63. 

5.1.1.2 Protectiveness: Worker Risk. Alternative 4 has a much higher radiological risk to the 
worker than Alternative 3. Alternative 4 requires workers to be in much higher dose areas of the reactor 
vessel during preparation of the vessel for packaging. To meet DOT packaging requirements for 
over-the-road shipments, the vessel would have to be reduced in size and weight to allow handling and 
transportation. The upper portion of the vessel would be cut from the lower portion. It is estimated that 
the workers completing this sizing activity would acquire an additional 15 person-rem of radiation 
exposure for Alternative 4 as compared to Alternative 3. Also, there would be an increased risk to the 
worker for Alternative 4 due to increased potential for exposure during the packaging of the vessel and 
transporting the ETR vessel to an off-Site disposal facility. Packaging requirements for transportation are 
further discussed in Section 5.2.1. 

Alternative 4 involves greater industrial safety risk to workers than Alternative 3 because workers 
would be in close proximity to hoisting, rigging, and cutting activities. These activities are required to cut 
the reactor vessel into two pieces and package the vessel for off-Site disposal. Alternative 4 would also 
present increased worker hazards to place the ETR vessel in a package for over-the-road shipment to an 
off-Site disposal facility. 

Alternative 3 is the most protective because sizing of the ETR vessel is not required for 
transportation to the ICDF or RWMC and provides the greatest protection to the worker from industrial 
safety and radiological exposure. Transportation requirements are discussed in more detail in 
Section 5.2.1. 
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5.1.1.3 Protectiveness: Environmental Risk. As discussed in Section 2.4.5, no radionuclide 
concentrations exceed the EBSLs for the alternatives that remove the ETR vessel (Alternatives 3 and 4); 
therefore, risk to ecological receptors at a population level for nonradiological constituents left at the ETR 
Complex was eliminated as an ecological concern. 

5.1.2 Protectiveness: Ability to Achieve Removal Action Objectives 

Alternatives 3 and 4 achieve the RAOs by removing and shipping the ETR vessel, which contains 
the contaminant inventory presenting the unacceptable risk, to an approved disposal facility consistent 
with the ROD (DOE-ID 1997) and the Explanation of Significant Differences (DOE-ID 2000). 

5.2 Implementability of the Alternatives 

Implementability is evaluated based on technical and administrative feasibility and availability of 
equipment, personnel, services, and disposal facilities. 

5.2.1 Technical and Administrative Feasibility 

Alternatives 3 and 4 are both technically feasible. The methods for performing these activities can 
be planned and engineered using existing available knowledge and procedures and have been performed 
at the INL or elsewhere. Alternative 4 is more technically and logistically challenging from the standpoint 
of packaging the vessel and transporting for off-Site disposal. Off-Site transportation will require complex 
coordination with city, county, and state entities to develop and implement transport plans and permits. 
The high-radioactivity content of the vessel internals requires the vessel to be contained in a robust 
container to meet the DOT requirements. The DOT requirements (49 CFR 173) indicate that the vessel 
may have to be packaged in a DOT Type B package for off-Site shipment to ensure protection of the 
public during transport. Type B packages are highly engineered overpack-type structures, requiring 
rigorous testing and permitting. 

5.2.2 Availability of Equipment, Personnel, and Services 

Equipment to support Alternatives 3 and 4 is either available at the INL or commercially available. 
Cranes capable of heavy lifts greater than the combined weight of the ETR vessel, internals, and grout are 
commercially available, as are industrial jacks, which may be utilized in removing the grouted ETR 
vessel. Advanced cutting methods are available to cut the vessel into sections for packaging in 
DOT-compliant containers. Multiaxle transport vehicles are available to transport weights in excess of 
150 tons that the vessel and additional shielding may require. The Type B package required to ship the 
ETR vessel off-Site is not readily available and would require a package to be designed, fabricated, and 
tested specifically for the ETR. 

Trained personnel are available to perform Alternatives 3 and 4. 

On-Site or off-Site disposal or recycling services are available for most waste generated for all 
alternatives with the potential exception of the ETR vessel and/or ETR vessel internals, which are further 
evaluated in Section 5.3. 

5.3 Implementability of Vessel Transportation and Disposal 

This section evaluates the low-level waste (LLW) disposal options and associated transportation 
requirements for the intact ETR vessel in accordance with Alternatives 3 and 4. 
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Nine disposal sites and the associated transportation means are identified and screened for viability. 
The disposal facilities include both DOE and U.S. commercial sites which are disposal facilities that can 
accept DOE LLW. Energy Solutions of Utah—the ninth facility evaluated—is the exception, as it is 
permitted to accept only Class A waste. Transportation and disposal evaluations are conducted for two 
EE/CA alternatives—3 (on-Site disposal) and 4 (off-Site disposal). Although Alternative 3 is specific for 
disposal at the ICDF, for completeness, on-Site disposal options evaluated in this EE/CA will include 
both the RWMC and the ICDF. 

5.3.1 Initial Screening for Viable Disposal Facilities for the ETR Vessel  

Two DOE on-Site, three DOE off-Site, and four commercial off-Site disposal facilities are 
evaluated. The waste package characteristics are evaluated against each disposal facility’s acceptance 
criteria, administrative requirements, schedule availability, and transportation options. For Alternatives 3 
and 4, the vessel is assumed to be grouted to stabilize the internals and meet the required WAC for 
reducing void space to prevent subsidence. 

Under Alternative 3, the waste package is the entire ETR vessel with the internals intact. For 
Alternative 4, the waste package is only the lower section of the vessel to allow packaging to meet DOT 
requirements while reducing weight of the waste package to facilitate handling and transportation to an 
off-Site disposal facility. 

To determine if the ETR vessel waste package meets the WAC for disposal at the facilities 
evaluated, the standard industry practice of averaging the concentrations of radioactive and 
nonradioactive components over the weight of the entire waste package is employed. The waste package 
must also comply with requirements of DOT if the waste package is transported off-Site (Alternative 4). 
Transportation on-Site would not need to comply with DOT requirements because the vessel never 
“enters commerce,” the threshold criteria for invoking the DOT requirements. 

5.3.1.1 Alternative 3—Disposal of the Engineering Test Reactor Vessel at an On-Site 
Disposal Facility. In Alternative 3, the ETR vessel with intact internal nonfuel components would be 
disposed of at an on-Site facility. Two on-Site facilities are evaluated to satisfy this alternative. 

5.3.1.1.1 Idaho CERCLA Disposal Facility—The ICDF is a state-of-the-art, 
multiple-lined, and monitored on-Site disposal facility that accepts CERCLA waste generated at the INL 
Site. The ETR vessel meets all WAC for disposal at the ICDF. Transportation and disposal at the ICDF 
are relatively simple because no public highways are involved and the vessel can be transported the 
approximately 3 miles to the disposal site without having to meet the rigorous requirements imposed by 
DOT (both federal and state) for shipment of a radioactive waste package the many hundreds of miles to 
an off-Site disposal facility. The ICDF is a viable alternative and is carried forward in this EE/CA. 

5.3.1.1.2 Radioactive Waste Management Complex—The unlined LLW pit at the 
RWMC, anticipated to close to contact-handled LLW at the end of 2008, provides a second on-Site 
disposal option for the ETR waste package. The ETR vessel meets all WAC for disposal at RWMC; 
however, disposal at the RWMC is deemed inappropriate because it is currently a CERCLA site, 
regulated under the Idaho National Engineering and Environmental Laboratory Federal Facility 
Agreement and Consent Order (DOE-ID 1991), and disposal of additional CERCLA waste requires 
DOE-ID, EPA, and DEQ approval. Complex disposal logistics exist for disposal at the RWMC, as space 
in the disposal pit is very limited. Pit space for disposing of the waste package will need to be reserved to 
meet handling requirements and crane accessibility. Barriers also will need to be installed to prevent 
disturbing previously buried waste and to permit continued disposal activities. Transporting the waste 
requires a heavy haul on Site roads over buried waste in the RWMC Subsurface Disposal Area. Safely 
staging a crane by the side of or on top of the LLW presents additional issues. Transportation of the ETR 
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vessel to RWMC would also require crossing Highway 20/26, a public highway. Because of these issues, 
although viable, the RWMC disposal option is less desirable than the ICDF disposal option. 

5.3.1.2 Engineering Evaluation/Cost Analysis Alternative 4—Disposal at an Off-Site 
Disposal Facility. In Alternative 4, the ETR vessel with internal nonfuel reactor components would 
be disposed of at an off-Site facility. Under this alternative, the vessel and internals would be grouted to 
stabilize internal components and to meet the disposal facilities’ WAC. It is assumed that the vessel, with 
the internals intact, would be classified as a waste with higher than Class A radionuclide concentrations. 
Seven off-Site facilities are evaluated to satisfy this alternative. Off-Site disposal requires an EPA “offsite 
determination” prior to shipment to an off-Site receiving facility. 

5.3.1.2.1 U.S. Department of Energy Disposal at the Nevada Test Site in 
Nevada—This option would transport and dispose of the ETR waste package at the NTS. The 
transportation logistics for moving the ETR would combine multiple crane lifts, over-the-road heavy 
hauls, and, possibly, railroad heavy hauls. Though complex, the transportation support does exist to move 
the waste package from the INL to the NTS. Because the NTS does not currently have railroad access into 
the Site, the railroad option would require the development and/or use of a railroad siding on the Union 
Pacific track near the NTS to off-load the waste package from the railroad car to the road’s heavy-haul 
system. Waste characterization information compiled for the ETR vessel has been presented to the 
technical waste acceptance board at NTS for a preliminary review. NTS indicated that disposal at the 
NTS waste disposal facility was a viable alternative. The ETR vessel waste package must be reviewed 
and approved by a NTS waste acceptance board. NTS is a viable alternative and is carried forward in this 
evaluation. 

5.3.1.2.2 U.S. Department of Energy Disposal at Hanford in Washington—
Disposal at Hanford is complicated by two major unresolved issues. The Washington voters passed an 
initiative in 2004 prohibiting further disposal of out-of-state, DOE-generated waste at disposal facilities 
located in the State of Washington. Although a recent decision in federal court upholds DOE’s right to 
dispose of nuclear materials in the State of Washington, it is expected that the decision will be appealed 
and may not be resolved in a timeframe that would support disposal of the ETR vessel. Disposal at this 
site is further complicated by a Hanford environmental impact statement that limits total disposal volume 
to 65,000 m3 (DOE 1999), which does not include the ETR vessel. In addition, the Low Level Burial 
Ground (the only Hanford disposal facility open to off-Site CERCLA waste) requires an approved EPA 
ROD for disposal of CERCLA-generated, off-Site waste. Based on these obstacles to disposal, this 
disposal site is not carried forward in this evaluation. 

5.3.1.2.3 U.S. Department of Energy Disposal at Oak Ridge, Tennessee—The 
DOE Oak Ridge disposal facility in Tennessee cannot receive off-Site LLW. Therefore, this option is 
screened out from further evaluation. 

5.3.1.2.4 Commercial Disposal at Barnwell, South Carolina—Barnwell, South 
Carolina, is a commercial disposal facility considered as a disposal option. At the beginning of 2008, 
Barnwell is scheduled to enter into a compact with three eastern states. At that time, the site will receive 
waste from only the compact states. In order for Barnwell to receive a waste package, the State of South 
Carolina would have to approve a petition in a timely fashion. The transportation logistics for moving the 
ETR would combine multiple crane lifts, over-the-road heavy hauls, and railroad heavy hauls across 
nearly the entire width of the country. Though complex, transportation support does exist to move the 
waste package from the INL to Barnwell. However, this option is screened out from further evaluation 
because of the complexity of the cross-country transport and the logistics of waste acceptance with both 
the disposal facility and the State of South Carolina. 
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5.3.1.2.5 Commercial Disposal at U.S. Ecology at Hanford, Washington—
Disposal at U.S. Ecology is complicated by the unresolved voter initiative issue. In 2004, the 
Washington voters passed an initiative prohibiting further disposal of out-of-state, DOE-generated 
waste at Washington disposal facilities. Although the initiative is currently being challenged in the 
courts, it clouds disposal planning and scheduling activities. 

The State of Washington would need to approve a petition in order for a waste package exceeding 
Class C criterion to be accepted at U.S. Ecology. This option is screened out from further evaluation 
because of the complexity of the unresolved issues and transport along with the logistics of waste 
acceptance with both the disposal facility and the State of Washington. 

5.3.1.2.6 Commercial Disposal at Waste Control Specialists in Texas—Waste 
Control Specialists in Texas is a commercial disposal facility considered as a disposal option. Waste 
Control Specialists is in the process of applying for a Nuclear Regulator Commission (NRC) license to 
accept Class A, B, and C low-level radioactive waste and does not anticipate receiving a license until after 
2007. The ETR vessel exceeds the Waste Control Specialists limit for Ni-63 (in activated metals) and 
presents a significant impact with the curie amounts of Nb-94, Cl-36, and C-14 (in activated metals) to 
the total allowable disposal inventory. Therefore, this disposal facility is screened out from further 
evaluation. 

5.3.1.2.7 Commercial Disposal at Energy Solutions of Utah—Energy Solutions of 
Utah is a commercial disposal facility considered as a disposal option. Energy Solutions is limited to 
accepting only NRC Class A waste. The ETR waste package has radionuclide concentrations greater than 
NRC Class A. For this reason, this option is screened out from further evaluation. 

5.3.2 Results of ETR Vessel Disposal Options Evaluation 

The above evaluation results have identified the two most viable disposal/transportation options. 
On-Site disposal at ICDF is a viable option and is carried forward under Alternative 3. Off-Site disposal 
at the Nevada Test Site is also a viable disposal option and is carried forward under Alternative 4. 

5.4 Cost of the Alternatives 

Detailed cost estimates have been prepared for the four alternatives evaluated in this EE/CA. The 
estimates were prepared in accordance with A Guide to Developing and Documenting Cost Estimates 
During the Feasibility Study (EPA 2000b). Costs are calculated for both capital expenditures and future 
operation and maintenance expenses. In accordance with EPA guidance, the cost for the alternatives over 
time is calculated as present net worth costs, which are sometimes referred to as net present value, to 
represent the costs in 2006 dollars. For Alternative 1, it is assumed, for comparison purposes, that the 
current surveillance and maintenance costs continue through the year 2095. For Alternatives 3 and 4, 
removal of the ETR vessel is assumed to occur during the spring/summer of 2007, and demolition of the 
TRA-642 abovegrade structures commences in the fall of 2007. The end state is assumed to be achieved 
by the spring of 2008 with long-term institutional controls instituted starting in 2008, and inspections 
occurring annually through 2095. In the case of Alternative 2, it assumed that maintenance of the 
containment structure over the ETR vessel would also require minor maintenance once every 5 years 
through the institutional control period. Although institutional controls under Alternatives 1 and 2 would 
be needed well beyond 2095, costs are only estimated over the next 90 years for the purposes of preparing 
the cost comparison. 
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The information in the cost estimate summary is based upon the best available information 
regarding the anticipated scope of the removal action alternatives. Changes in the cost elements are likely 
to occur as a result of new information and data collected during the engineering design and performance 
of the removal action. Major changes will be documented in the form of a memorandum placed into the 
Administrative Record file. This is an order-of-magnitude engineering cost estimate that is expected to 
be within +50 to -30% of actual project cost. The cost estimate summary is presented in Table 5-2. 

Table 5-2. Cost estimates for no action and removal action alternatives. 

Alternative 1 Alternative 2 Alternative 3 Alternative 4 

Feature 

No Action with 
Continued 

Surveillance and 
Maintenance 

Grouting ETR 
Vessel in Place 

Removal and 
Disposal of the 

ETR Vessel at an 
On-Site Facility 

Removal and 
Disposal of the 

ETR Vessel at an 
Off-Site Disposal 

Facility 

D&D Costs $0 $4,415,396 $6,442,243 $20,147,726  

Operation and Maintenance 
Costs (current value) 

$33,350,950 $584,856 $584,856 $584,856 

Net Present Value Cost $11,804,418 $4,457,863 $6,417,515 $18,912,983 
 

5.5 Summary of Alternative Evaluation 

Alternative 1, the no action alternative, is included for completeness and comparative purposes. 
However, the alternative only defers taking further action upon the ETR Complex to a future date and 
does not address the potential for adverse threat to human health and potential threat of release of 
hazardous substances to the environment and is not recommended for these reasons. 

Alternative 2 grouts the ETR vessel in place. Because Alternative 2 does not meet the threshold 
criteria for protectiveness of human health, it cannot be a recommended alternative. 

Only Alternatives 3 and 4 were evaluated for the recommended alternative. 

Alternative 3 removes the ETR vessel and demolishes the reactor building to ground surface. The 
ETR vessel would be disposed of at an on-Site disposal facility (ICDF or RWMC). This alternative meets 
the RAOs established in the OU 2-13 ROD. Compared to Alternative 4, Alternative 3 provides the most 
protection for the worker and costs less. 

Alternative 4 also removes the ETR vessel, demolishes the reactor building to ground surface and 
meets the RAOs; however the ETR vessel would be disposed of at the Nevada Test Site. Compared to 
Alternative 3, Alternative 4 poses greater risk for the worker and costs more; however, Alternative 4 is 
ranked somewhat higher in long-term protectiveness of the groundwater below the ICDF than 
Alternative 3 as it does not add to the ICDF source term. 
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6. RECOMMENDED REMOVAL ACTION ALTERNATIVE 

DOE-ID recommends implementation of Alternative 3, “Removal and Disposal of the ETR Vessel 
at an On-Site Disposal Facility,” with disposal at the ICDF. The ICDF is a state-of-the-art, multiple-lined, 
and monitored on-Site disposal facility that offers greater protection to human health and the environment 
than disposal at the unlined disposal cells at RWMC. The vessel would be filled with grout (as necessary) 
to stabilize vessel internals and reduce radiological dose. The ETR vessel would be transported and 
disposed of as low-level radioactive waste at the ICDF. Any remaining voids in the vessel would be filled 
with grout at the disposal site. 

The aboveground portions of the reactor building would be demolished to below ground 
surface and the resultant demolition material may be used as backfill or disposed of in accordance with 
the applicable disposal site WAC. Materials left in place include inert, nonputrescible material located 
below the ground surface, such as piping, equipment, electrical conduit, utility systems, structural steel, 
and other residual clean or contaminated materials with low-level radioactive and/or chemically 
hazardous substances that do not present an unacceptable risk in accordance with the RAOs for the ROD 
(DOE-ID 1997) and the Explanation of Significant Differences (DOE-ID 2000). Excavations and 
remaining belowgrade structures will be backfilled to grade. Clean soil would cover the locations of the 
ETR Complex buildings and structures. 

The recommended alternative meets the proposed RAOs regarding long-term risk, minimizes 
short-term worker risk and radiation exposure, is cost effective, and provides a safe and stable 
configuration that is environmentally sound. The DOE-ID also considers Alternative 3 consistent with the 
RAOs of the ROD (DOE-ID 1997) and compliant with ARARs. 

6.1 Compliance with Environmental Regulations  

Section 121 of CERCLA (42 USC § 9621) requires the responsible CERCLA implementing 
agency to ensure that the substantive standards of HWMA/RCRA and other applicable laws will be 
incorporated into the federal agency’s design and operation of its long-term remedial actions and into 
its more immediate removal actions. The DOE-ID is the implementing agency for this NTCRA. Both 
the DEQ and the EPA concur that an NTCRA is warranted to protect human health and the environment. 
Through the NTCRA process, the risks presented in this document will be mitigated in a timely manner. 

Table 6-1 lists the proposed ARARs that have been identified for this removal action. 
These ARARs are a compilation and expansion of the ARARs identified in the ROD (DOE-ID 1997). 
The ARARs list is based on several key assumptions: 

• Any residual contamination left in place will meet the RAOs established in the ROD 
(DOE-ID 1997). 

• Liquid waste (e.g., radioactive water) is assumed to have been removed from the ETR Complex 
prior to initiation of the NTCRA. The liquid waste will have been previously addressed through the 
VCO Program and other regulatory activities intended to place the facility in an environmentally 
safe condition. Any residual liquid would be disposed of in accordance with the receiving disposal 
facility’s WAC. 
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Table 6-1. Summary of applicable or relevant and appropriate requirements for the Engineering Test Reactor Complex non-time-critical removal 
action. 

Requirement (Citation) ARAR Type Comments 
Clean Air Act and Idaho Air Regulations 
“Toxic Substances,” IDAPA 58.01.01.161  A Applies to any toxic substances emitting during implementation of the 

removal action. 
<10 mrem/yr, 40 CFR 61.92, “Standard” A Applies to the waste handling activities. 
“Emission Monitoring and Test Procedures,” 40 CFR 61.93 A Applies to the waste handling activities. 
“Compliance and Reporting,” 40 CFR 61.94(a) A Applies to the waste handling activities. 
“Standard for Demolition and Renovation,” 40 CFR 61.145 A Applies to any asbestos-containing materials removed during the 

decommissioning. 
“Rules for Control of Fugitive Dust,” and “General Rules,” 
IDAPA 58.01.01.650 and .651  

A Applies to the waste handling activities. 

Idaho Solid Waste Facilities Act 
“Applicable Requirements for Tier II Facilities,” 
IDAPA 58.01.06.012 

A Applies to disposal of solid wastes at the CFA landfill. 

RCRA and Idaho Hazardous Waste Management Act 
Generator Standards: 

“Standards Applicable to Generators of Hazardous Waste,” IDAPA 58.01.05.006, and the following, as cited in it: 
“Hazardous Waste Determination,” 40 CFR 262.11 A Applies to waste that would be generated during the removal action. 

General Facility Standards: 
IDAPA 58.01.05.008, “Standards for Owners and Operators of Hazardous Waste Treatment, Storage, and Disposal Facilities,” and the following,  
as cited in it: 

“Temporary Units (TU),” 40 CFR 264.553 A Waste may be treated or temporarily stored in a temporary unit prior to 
disposal. 

“Staging Piles,” 40 CFR 264.554 A Waste may be temporarily staged prior to disposal. 
“General Inspections Requirements,” 40 CFR 264.15 A Applies to a facility staging, storing, or treating hazardous waste prior to 

transfer to the ICDF or an off-Site facility. 
“Preparedness and Prevention,” 40 CFR 264, Subpart C  A Applies to a facility staging, storing, or treating hazardous waste prior to 

transfer to the ICDF or an off-Site facility. 
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Requirement (Citation) ARAR Type Comments 
“Contingency Plan and Emergency Procedures,” 
40 CFR 264, Subpart D  

A Applies to a facility staging, storing, or treating hazardous waste prior to 
transfer to the ICDF or an off-Site facility. 

“Disposal or Decontamination of Equipment, Structures, 
and Soils,” 40 CFR 264.114  

A Applies to contaminated equipment used to remove, treat, or transport 
hazardous waste. 

“Use and Management of Containers,” 
40 CFR 264.171–178  

A Applies to containers used during the removal and treatment of hazardous 
waste. 

Land Disposal Restrictions: 
IDAPA 58.01.05.011, “Land Disposal Restrictions,” and the following, as cited in it: 

“Applicability of Treatment Standards,”  
40 CFR 268.40(a)(b)(e)  

A Applies to hazardous waste and secondary waste, if treatment is necessary 
to meet the disposal facility’s WAC or if treatment is required before 
placement. 

“Treatment Standards for Hazardous Debris,” 
40 CFR 268.45  

A Applies to hazardous debris, if treatment is necessary to meet the disposal 
facility’s WAC or if treatment is required before placement. 

“Universal Treatment Standards,” 40 CFR 268.48(a) A Applies to nondebris hazardous waste and secondary waste, if treatment is 
necessary to meet the disposal facility’s WAC or if treatment is required 
before placement. 

“Alternative LDR Treatment Standards for 
Contaminated Soil,” 40 CFR 268.49 

A Applies to contaminated soil, if treatment is necessary to meet the disposal 
facility’s WAC or if treatment is required before placement. 

IDAPA 58.01.05.016, “Standards for Universal Waste Management”  
“Standards for Large Quantity Handlers of Universal 
Waste,” 40 CFR 273 Subpart C 

A Applies to management of universal wastes. 

Idaho Groundwater Quality Rules 
“Ground Water Quality Rule,” IDAPA 58.01.011  A The waste handling activities must prevent migration of contaminants from 

the reactor complex that would cause the Snake River Plain Aquifer 
groundwater to exceed applicable State of Idaho groundwater quality 
standards in 2095 and beyond. 

TSCA 
“Decontamination Standards and Procedures: 
Decontamination Standards,” 40 CFR 761.79(b)(1) 

A Applicable to decontamination of equipment with PCB contamination, if 
PCB waste is generated. 

“Decontamination Standards and Procedures: 
Self-Implementing Decontamination Procedures,” 
40 CFR 761.79(c)(1) and (2) 

A Applicable to decontamination of equipment with PCB contamination, if 
PCB waste is generated. 



Table 6-1. (continued). 

 

6-4 

Requirement (Citation) ARAR Type Comments 
“Decontamination Standards and Procedures: 
Decontamination Solvents,” 40 CFR 761.79(d)  

A Applicable to decontamination of equipment used to manage 
PCB-contaminated waste, if PCB waste is generated. 

“Decontamination Standards and Procedures: Limitation of 
Exposure and Control of Releases,” 40 CFR 761.79(e)  

A Applicable to decontamination activities of equipment with 
PCB-contaminated waste, if decontamination is performed. 

“Decontamination Standards and Procedures: 
Decontamination Waste and Residues,” 40 CFR 761.79(g)  

A Applicable to management of decontaminated waste and residuals from 
PCB-contaminated equipment, if PCB waste is generated. 

Department of Transportation 
49 CFR 173 A Applicable for packaging and transportation of the ETR vessel off the INL. 
To-Be-Considered Requirements 
“Radiation Protection of the Public and the Environment,” 
DOE Order 5400.5, Chapter II(1)(a,b) 

TBC Applies to the ETR Complex before, during, and after the removal action. 
Substantive design and construction requirements would be met to keep 
public exposures as low as reasonably achievable. 

“Radioactive Waste Management,” DOE Order 435.1 TBC Applies to the ETR Complex before, during, and after the removal action. 
Substantive design and construction requirements would be met to protect 
workers. 

Region 10 Final Policy on the Use of Institutional Controls at 
Federal Facilities (EPA 2006) 

TBC Applies to residual waste following completion of the removal action. 

A = applicable requirement; R = relevant and appropriate requirement; TBC = to be considered. 

ARAR = applicable or relevant and appropriate requirement 
CERCLA = Comprehensive Environmental Response, Compensation, and Liability Act 
CFR = Code of Federal Regulations 
DOE = U.S. Department of Energy 
EPA = U.S. Environmental Protection Agency 
ETR = Engineering Test Reactor 
ICDF = Idaho CERCLA Disposal Facility 
IDAPA = Idaho Administrative Procedures Act 
PCB = polychlorinated biphenyl 
RCRA = Resource Conservation and Recovery Act 
TSCA = Toxic Substances Control Act 
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• The majority of lead shielding will be removed from the ETR Complex prior to initiation of the 
NTCRA through other regulatory activities intended to place the facility in an environmentally 
safe condition. However, some lead may remain following these activities, which may require 
management under the scope of the NTCRA as CERCLA waste. Removed lead that cannot be 
recycled or reclaimed shall be declared a hazardous waste or mixed LLW and will be disposed of 
at an off-Site disposal facility in accordance with the disposal facility WAC. 

• Management of CERCLA waste generated during the removal action would be subject to meeting 
the ICDF’s WAC (DOE-ID 2005). 

• If decontamination liquids are generated, they will be disposed of at the ICDF evaporation ponds 
in accordance with the approved WAC. 

• Debris generated during removal of the vessel might have paint that contains PCBs. If 
encountered, such waste may trigger substantive requirements of the TSCA (15 USC § 2601 
et seq.). Lead-contaminated paint also may be removed during recovery of the shielding lead, 
which would be subject to the substantive requirements of RCRA hazardous waste regulations. 
Nonhazardous waste would be disposed of at the ICDF, unless it can be demonstrated that it is 
eligible for disposal as solid waste at the Central Facilities Area Landfill Complex. The 
PCB-containing light ballasts are planned for removal from the building prior to this removal 
action. 

• Asbestos-containing material, which is both friable and nonfriable, may be encountered incidental 
to performance of the NTCRA. Friable or regulated asbestos-containing material is subject 
to specific asbestos regulations and would be acceptable for disposal at the ICDF and/or, if not 
radiologically contaminated, at the Central Facilities Area Asbestos Landfill. Regulated asbestos 
will be removed and disposed of as required by 40 CFR 61.150, “Standard for Waste Disposal for 
Manufacturing, Fabricating, Demolition, Renovation, and Spraying Operations.” Undisturbed 
asbestos or asbestos found in high-radiation, high-contamination, and/or inaccessible locations 
greater than 3 ft below the ground surface may be left in place. 

• Mercury located in mercury fluorescent lamps is planned for removal prior to this removal action 
under other regulatory activities intended to place the facility in an environmentally safe condition, 
as would the mercury-containing electrical switches and lights. No mercury is expected to be 
present in the building substructure at the start of the removal action. 

6.2 Cultural Resources 
Section 106 of the National Historic Preservation Act of 1966 (NHPA) (16 USC § 470 et seq.), 

as amended, requires agencies to consider the impact of undertakings on properties listed or eligible 
for listing in the National Register of Historic Places and to consult with the Idaho State Historic 
Preservation Officer and other interested parties when impacts are likely. It also requires federal agencies 
to invite the Advisory Council on Historic Preservation to participate in consultation when impacts may 
be adverse. The NHPA Section 106 process has been tailored to meet the unique needs of the INL Site. 
Section 110 of the NHPA directs federal agencies to establish programs to find, evaluate, and nominate 
eligible properties to the National Register of Historic Places, including previously unidentified historic 
properties that may be discovered during the implementation of a project (36 CFR 800). In addition, the 
Archaeological Resources Protection Act of 1979 (16 USC § 470aa–470mm), as amended, provides for 
the protection and management of archaeological resources on federal lands. Procedures and strategies to 
tailor these requirements to the unique needs of the INL Site are described in the INL Cultural Resource 
Management Plan (CRMP) (DOE-ID 2004b). The INL CRMP is implemented through a Programmatic 
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Agreement among DOE-ID, the Idaho State Historic Preservation Officer, and the Advisory Council on 
Historic Preservation. 

The ETR Complex is a historic property, eligible for nomination to the National Register of 
Historic Places. DOE-ID has made the decision to proceed with demolition of the ETR Complex. 
To mitigate the adverse impacts caused by such action, DOE-ID—through measures outlined in the INL 
CRMP—has committed to the preservation of the ETR history through the completion of a Historic 
American Engineering Record report. The ETR Historic American Engineering Record report will 
ultimately be accessioned into the Library of Congress’ permanent collections. 

DOE is required to review as guidance the most current United States Fish and Wildlife Service 
list for threatened and endangered plant and animal species. DOE-ID determined that none of the 
alternatives would impact any threatened and endangered species and also determined that formal 
consultation with the United States Fish and Wildlife Service is not required for this action. 

6.3 Compliance with Disposal Facility Waste Acceptance Criteria 

6.3.1 ICDF Waste Acceptance Criteria 

The ICDF is an on-Site disposal facility that accepts CERCLA waste generated at the INL. The 
ETR vessel meets the WAC for disposal at the ICDF. Grout will be added to stabilize the vessel internals 
for shipment and reduce void spaces to prevent subsidence in the disposal cell.  

6.3.2 Achieving Removal Action Goals 

The recommended Alternative 3 would meet the RAOs through removal and shipment of the ETR 
vessel to an approved disposal facility. The abovegrade portions of the ETR Complex would be rubbled 
into the basement areas or be removed and shipped to appropriate disposal facilities. The remaining 
belowgrade structures and void spaces at the ETR Complex would be grouted as necessary and backfilled 
to grade. Since the ETR vessel contains the contaminant inventory presenting the unacceptable risk, any 
residual contamination remaining in the subsurface, with the vessel removed, would present an acceptable 
risk, consistent with the RAOs established in the ROD (DOE-ID 1997) and the Explanation of Significant 
Differences (DOE-ID 2000).  
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